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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 609.159 675.521 337.480 -   337.480 150.372 89.976 29.875 25.927 Continuing Continuing
3020: MIDS/JTRS 20.086 41.688 100.419 -   100.419 126.912 72.587 15.629 11.640 Continuing Continuing
3073: AMF JTRS 307.910 349.560 58.187 -   58.187 0.007 -   -   -   0.000 715.664
3074: GMR JTRS 99.289 18.732 -   -   -   -   -   0.025 0.025 Continuing Continuing
3075: HMS JTRS 67.363 116.054 116.030 -   116.030 2.752 0.313 -   -   0.000 302.512
3076: JTRS Network Enterprise
Domain (JNED)

114.511 93.987 59.077 -   59.077 20.701 17.076 14.221 14.262 Continuing Continuing

3078: Digital Modular Radio -   4.500 3.767 -   3.767 -   -   -   -   0.000 8.267
9999: Congressional Adds -   51.000 -   -   -   -   -   -   -   0.000 51.000

Note
In FY11-FY13, Program Element (PE) 0604280N represents the total JTRS RDT&E Budget (includes Multifunctional Information Distribution System (MIDS), Airborne
and Maritime/Fixed Station (AMF) JTRS, Ground Mobile Radio (GMR) JTRS, Handheld/Manpack/Small Form Fit (HMS) JTRS, and JTRS Network Enterprise Domain
(JNED)).

In FY14-FY17, Program Element (PE) 0604280N represents only the Navy share of the funding associated with all JTRS Development Projects. As part of the JTRS
joint program budget strategy, each Military Department (MILDEP) budgets for a portion of the total program. Therefore in FY14-17 a portion of the JTRS RDT&E
Budget is represented in this PE, in Army PE 0604280A, and in the Air Force PE 0604280F. JTRS Common Development includes funding for: MIDS, AMF JTRS,
GMR JTRS, HMS JTRS, and JNED.

A. Mission Description and Budget Item Justification
JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency
transmission for Joint Vision 2020.  The JTRS family of products will be multifunctional, multiband, multimode, network capable, and capable of providing
communications through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational
communication capabilities for the warfighter.  JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz
(GHz) operating frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data
media forms.  JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to
support varied mission requirements.

AMF JTRS is a key enabler to the transformation of airborne, maritime, and land based communications toward network-centric operations.   AMF JTRS will operate
with legacy radios and waveforms used by civilian and military airborne, surface, subsurface, and fixed station platforms.  AMF JTRS is intended to provide new radio
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networking capability as well as replace existing radio systems, which are facing long-term sustainment issues.  AMF JTRS capabilities will be incrementally developed,
with each increment building on the technological achievements of its predecessor, while providing expanded capabilities.

MIDS - Low Volume Terminal (LVT) is a jam-resistant, secure, digital (voice and data) information distribution system enabling rapid integrated communications,
navigation and identification for tactical and command and control operations. The technical objective of the MIDS JTRS program is to transform the MIDS-LVT into a
four-channel, Software Communications Architecture (SCA) compliant JTRS, while maintaining current Link-16 and tactical air navigation system (TACAN) functionality.
MIDS JTRS is designed to be plug-and-play interchangeable for U.S. Navy and U.S. Air Force platforms that use MIDS-LVT, while accommodating future technologies
and capabilities.  Improvements such as Link-16 enhanced throughput, Link-16 frequency remapping, and programmable crypto are realized in the MIDS JTRS
design.  The MIDS JTRS core terminal includes three 2 MHz to 2 GHz programmable channels that allow the warfighter to use multiple waveforms in development by
JNED.  Total core terminal program requirements include: terminal development, F/A-18 Level 0 integration, software hosting (operating environment/waveforms) and
production transition.  MIDS JTRS will also provide Concurrent Multi-Netting-4 (CMN-4) and Tactical Targeting Network Technology (TTNT).  These capabilities provide
Joint Airborne Network-Tactical Edge (JAN-TE) functionality to run advanced mission applications in a cross-platform/cross-domain tactical network enterprise and the
ability to simultaneously participate in four Link-16 Nets.

GMR following a critical Nunn McCurdy breach the USD AT&L conducted a reassessment of the GMR program. Conclusions of the reassessment did not support
certification of the program, thereby cancelling the program. In accordance with the ADM dated 14 October 2011, the GMR program office is directed to conduct an
orderly shutdown of the existing GMR System Development and Demonstration contract which expires on 30 March 2012.

HMS provides the JTRS capability to meet Joint Ground Mounted, Dismounted & Embedded Radio Requirements.  Increment 1, Phase 1 will develop Small-Form-Fit
(SFF) SFF-A (1 and 2 Channel), SFF-D and AN/PRC-154 Rifleman Radio running Soldier Radio Waveform (SRW) for use in a sensitive but unclassified environment
(Type 2).  Increment 1, Phase 2 will develop the 2 Channel Manpack and SFF-B. Phase 2 radios are all Type 1 compliant for use in a classified environment running
Ultra High Frequency (UHF), Satellite Communications (SATCOM), High Frequency (HF), Enhanced Position Location and Reporting System (EPLRS), Soldier Radio
Waveform (SRW), Mobile User Objective System (MUOS), and Single Channel Ground to Air Radio System (SINCGARS) waveforms.

JNED is responsible for the development and delivery of software-defined, legacy radio waveforms and networking waveforms that support Net-Centric operational
warfare at sea, air and on the ground.  Networking waveforms extend the Global Information Grid (GIG) to the last tactical mile and to the warfighter.  The JNED team
is responsible for (1) the overall management and oversight of the JTRS Waveform program, (2) development, validation, and evolution of a common JTRS Software
Communications Architecture (SCA), (3) development and evolution of waveform software applications, (4) development of software cryptographic algorithms and
equipment applications, (5) testing and certification of JTRS waveforms, network services, network management, and software products, and (6) JTRS networking and
network management software components.  Services are responsible for acquiring and fielding host radio hardware and integrating JTRS into Service platforms.

JUSTIFICATION FOR BUDGET ACTIVITY:
This program is funded under ENGINEERING AND MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of
new end-items prior to production approval decision.
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B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 687.723 688.146 127.782 -   127.782
Current President's Budget 609.159 675.521 337.480 -   337.480
Total Adjustments -78.564 -12.625 209.698 -   209.698

• Congressional General Reductions -   -0.625
• Congressional Directed Reductions -   -63.000
• Congressional Rescissions -   -  
• Congressional Adds -   51.000
• Congressional Directed Transfers -   -  
• Reprogrammings 1.250 -  
• SBIR/STTR Transfer -16.076 -  
• Program Adjustments -   -   210.169 -   210.169
• Rate/Misc Adjustments -   -   -0.471 -   -0.471
• Congressional General Reductions
Adjustments

-3.738 -   -   -   -  

• Congressional Directed Reductions
Adjustments

-60.000 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2011 FY 2012
Project: 9999: Congressional Adds

Congressional Add: GMR JTRS (Cong) -   51.000
Congressional Add Subtotals for Project: 9999 -   51.000

Congressional Add Totals for all Projects -   51.000

Change Summary Explanation
The FY13 +$210.581M Program Adjustment is due to the following: JTRS Administrative transfer from Army and Air Force ($210.905M), NED administrative
transfer to O&M,N (-14.088M), plus up for MIDS TTNT Waveform Development ($64.000M), Navy reduction to AMF (-$47.986M), and transfer to MIDS O&M,N
(-2.250M).
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PROJECT
3020: MIDS/JTRS

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3020: MIDS/JTRS 20.086 41.688 100.419 -   100.419 126.912 72.587 15.629 11.640 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In FY11-FY17, Project No. 3020 represents the total Multifunctional Information Distribution System (MIDS) RDT&E budget for those years.  All references to MIDS
funding includes funding for both MIDS-LVT and MIDS JTRS.

In FY14-FY17, Project No. 3020 represents the Navy share of the funding associated with MIDS. As part of the JTRS joint program acquisition strategy, each Military
Department (MILDEP) budgets for a portion of the total program, therefore in FY14-17 a portion of JTRS development is represented in this PE, in Army PE 0604280A,
and in Air Force PE 0604280F.

A. Mission Description and Budget Item Justification
JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency
transmission for Joint Vision 2020.  The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications
through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication
capabilities for the warfighter.  JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating
frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.
JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied
mission requirements.

MIDS-Low Volume Terminal (LVT) is a jam-resistant, secure, digital (voice and data) information distribution system enabling rapid integrated communications,
navigation and identification for tactical and command and control operations. The technical objective of the MIDS JTRS program is to transform the MIDS-LVT into a
four-channel, Software Communications Architecture (SCA) compliant JTRS, while maintaining current Link-16 and tactical air navigation system (TACAN) functionality.
MIDS JTRS is designed to be plug-and-play interchangeable for U.S. Navy and U.S. Air Force platforms that use MIDS-LVT, while accommodating future technologies
and capabilities.  Improvements such as Link-16 frequency remapping and programmable crypto are also realized in the MIDS JTRS design.  The MIDS JTRS core
terminal includes three 2 MHz to 2 GHz programmable channels that allow the warfighter to use multiple waveforms in development by JNED.  Total core terminal
program requirements include: terminal development, F/A-18 Level 0 integration, software hosting (operating environment/waveforms) and production transition.  MIDS
JTRS will also provide Concurrent Multi-Netting-4 (CMN-4) and Tactical Targeting Network Technology (TTNT).  These capabilities provide Joint Airborne Network-
Tactical Edge (JAN-TE) functionality to run advanced mission applications in a cross-platform/cross-domain tactical network enterprise and the ability to simultaneously
participate in four Link-16 Nets.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: MIDS/JTRS 20.086 41.688 100.419
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Articles:

FY 2011 Accomplishments:
Received Limited Production & Fielding 2 decision for Core Terminal program.  Conducted Verification of Corrections of
Deficiencies (VCD) testing for Initial Operational Capability (IOC) and Full Production and Fielding decision in 2012.  Began
development and implementation of a Crypto Modernization (CM) capability for MIDS JTRS, a mandate required by the NSA.
Continued CM spec development and Engineering Change Proposal (ECP) Enhancements spec development for MIDS-
LVT.  Continued MIDS systems engineering, Communications Security (COMSEC), Information Assurance (IA) and program
management support.
FY 2012 Plans:
Receive Full Production and Fielding (FP&F) decision for Core Terminal program (MIDS JTRS).  Complete the Crypto
Modernization (CM) and ECP Enhancements spec development for MIDS-LVT.  Begin development of MIDS-LVT CM/Block
Upgrade 2 (BU2) and Enhanced Throughput (ET) capabilities that will replace or update several hardware, software and firmware
components within the terminal.  Develop Frequency Remapping (FR), a required Department of Transportation (DOT) mandate
to enable the continued use of MIDS Link-16 to remap at least 14 of its 51 data transmission and receipt time slots to frequencies
which do not interfere with current and planned Federal Aviation Administration (FAA) safety of flight systems. Continue MIDS
systems engineering, COMSEC, Information Assurance (IA) and program management support.
FY 2013 Plans:
Deliver MIDS JTRS Crypto Modernization (CM) capability.  Begin development to incorporate Concurrent Multi-Netting-4 (CMN-4)
and Tactical Targeting Network Technology (TTNT).  Begin development of the TTNT waveform.  These capabilities provide Joint
Airborne Network-Tactical Edge (JAN-TE) functionality to run advanced mission applications in a cross-platform/cross-domain
tactical network enterprise and the ability to simultaneously participate in four Link-16 Nets.  Continue the CM/Block Upgrade 2
(BU2)  capability and enhancement efforts for MIDS-LVT to include finalizing the detailed technical and interface information in
the Item Performance Specification and the Interface Control Document.  Define the performance and interface requirements
and provide engineering analysis to finalize interface with the Signal Message Processor (SMP) design. Continue Link 16 CM
efforts to replace the current Communications Security/Transmission Security on the SMP to extend the operational lifetime of
currently fielded MIDS-LVT Terminals.  Continue MIDS systems engineering, COMSEC, Information Assurance (IA) and program
management support.

0 0 0

Accomplishments/Planned Programs Subtotals 20.086 41.688 100.419
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• RDTEA/0604280A: MIDS JTRS 0.000 0.000 0.000 0.000 0.000 1.236 0.270 0.000 0.000 0.000 1.506
• RDTEF/0604280F: MIDS JTRS 0.000 0.000 0.000 0.000 0.000 3.065 0.850 0.000 0.000 0.000 3.915
• APN/0145: FA-18E/F 6.640 7.957 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 16.312
• APN/0525: F-18 Series 3.895 0.000 0.000 0.000 0.000 0.000 19.937 26.458 26.908 Continuing Continuing
• APN/0143: EA-18G 12.001 11.806 8.401 0.000 8.401 0.000 0.000 0.000 0.000 0.000 32.208
• O&M, 4B7N: Space and
Electronic Warfare Systems (MIDS
LVT)

3.729 3.175 3.051 0.000 3.051 3.688 3.682 3.616 3.637 Continuing Continuing

• O&M, 4A6M: Service Wide
Comms (MIDS JTRS)

15.795 14.457 15.518 0.000 15.518 15.133 14.854 15.250 16.913 Continuing Continuing

D. Acquisition Strategy
MIDS JTRS development was initiated as a major modification to the MIDS-LVT using an Engineering Change Proposal to the existing production contracts.
Development efforts included the Phase 2B Core terminal.   The U.S. prime contractors from the MIDS-LVT program, Data Link Solutions (DLS) and ViaSat Inc.,
cooperatively designed and developed the Core terminal.  Each prime contractor built and qualified Production Verification Terminals.  The U.S. implemented a
continuous competition strategy between DLS and ViaSat that will be maintained throughout the MIDS JTRS production phase.  This strategy was successfully used
on MIDS-LVT production.  The FY13 budget supports development and implementation of Crypto Modernization, Frequency Remapping, and Enhanced Throughput
capabilities for the MIDS-LVT terminal as well as the initial development to incorporate Concurrent Multi-Netting-4 (CMN-4) and Tactical Targeting Network Technology
(TTNT) into MIDS JTRS.

E. Performance Metrics
The five ACAT ID JTRS programs are employing mature, software-defined radio technologies and developing more than 10 million lines of code as part of the
Increment 1 baseline.  Early on, a JTRS enterprise software metrics requirements effort established a baseline of standard software metrics which are monitored on
each JTRS contract involving software development.  Example metrics are: the number of requirements and the number of use cases required for design are estimated
during the requirement and design phase and analyzed for trend-actual vs. scheduled; the software lines of code (SLOC) counts are used to determine progress during
the coding phase; and the execution of test cases as well as trouble reports are monitored during the integration and test phase.  Further, a software complexity product
metric is collected which demonstrates the testability of the code and is an important criterion for software certification.  These software metrics are used to quantify
the quality and progress of each software product's development over time.  Additionally, MIDS employs Earned Value Metrics to monitor contract performance on its
Prime Development Contracts, as required.
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PROJECT
3020: MIDS/JTRS

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MIDS JTRS HW/SW (Phase
2B Core)1 C/CPIF DLS:Cedar Rapids, IA 120.134 -   -   -   -   0.000 120.134 120.134

MIDS JTRS HW/SW (Phase
2B Core) C/CPIF ViaSat Inc:Carlsbad,

CA 125.570 -   -   -   -   0.000 125.570 125.570

MIDS JTRS HW/SW (Phase
2C TTNT JPCP) DLS C/CPFF DLS:Cedar Rapids, IA 11.667 -   -   -   -   0.000 11.667 11.667

MIDS JTRS HW/SW (Phase
2C TTNT JPCP) Via C/CPFF ViaSat Inc:Carlsbad,

CA 5.548 -   -   -   -   0.000 5.548 5.548

MIDS JTRS Production
Transition dls C/FFP DLS:Cedar Rapids, IA 18.771 -   -   -   -   0.000 18.771 18.771

MIDS JTRS Production
Transition via C/FFP ViaSat Inc.:Carlsbad,

CA 2.768 -   -   -   -   0.000 2.768 2.768

MIDS JTRS Preoperational
Support dls C/CPFF DLS:Cedar Rapids, IA 0.767 -   -   -   -   0.000 0.767 0.767

MIDS JTRS Preoperational
Support via C/CPFF ViaSat Inc.:Carlsbad,

CA 0.163 -   -   -   -   0.000 0.163 0.163

MIDS JTRS Spec.
Development (Phase 2A) dls C/FFP DLS:Cedar Rapids, IA 1.383 -   -   -   -   0.000 1.383 1.383

MIDS JTRS Spec.
Development (Phase 2A) via C/FFP ViaSat Inc.:Carlsbad,

CA 0.704 -   -   -   -   0.000 0.704 0.704

MIDS JTRS Proposal Prep
(Phase 2B Core) dls C/FFP DLS:Cedar Rapids, IA 0.600 -   -   -   -   0.000 0.600 0.600

MIDS JTRS Proposal Prep
(Phase 2B Core) via C/FFP ViaSat Inc.:Carlsbad,

CA 1.922 -   -   -   -   0.000 1.922 1.922

MIDS JTRS Crypto Mod C/CPFF ViaSat Inc:Carlsbad,
CA 12.439 1.574 Feb 2012 -   -   -   0.000 14.013 6.575

MIDS JTRS Crypto Mod C/CPFF DLS:Cedar Rapids, IA 7.736 0.306 Feb 2012 -   -   -   0.000 8.042 6.575
MIDS-LVT CM/ECP Spec Dev C/FFP BAE:Fort Wayne, NJ 0.581 -   -   -   -   0.000 0.581 0.581
MIDS-LVT CM/ECP Spec Dev C/FFP DLS:Cedar Rapids, IA 1.796 -   -   -   -   0.000 1.796 1.796
MIDS-LVT CM/ECP Spec Dev C/FFP ViaSat:Carlsbad, CA 2.133 -   -   -   -   0.000 2.133 1.980
MIDS-LVT CM/FR/ET
Development C/CPFF DLS:Cedar Rapids, IA -   16.874 Jul 2012 8.911 Mar 2013 -   8.911 Continuing Continuing Continuing
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PROJECT
3020: MIDS/JTRS

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MIDS-LVT CM/FR/ET
Development C/CPFF ViaSat:Carlsbad, CA -   16.875 Jul 2012 8.911 Mar 2013 -   8.911 Continuing Continuing Continuing

MIDS-LVT CM/FR/ET
Software C/CPFF BAE:Fort Wayne, NJ -   4.820 Jul 2012 3.640 Mar 2013 -   3.640 Continuing Continuing Continuing

MIDS JTRS CMN-4/TTNT
Development C/CPFF DLS:Cedar Rapids, IA -   -   18.854 Dec 2012 -   18.854 Continuing Continuing Continuing

MIDS JTRS CMN-4/TTNT
Development C/CPFF ViaSat:Carlsbad, CA -   -   18.855 Dec 2012 -   18.855 Continuing Continuing Continuing

MIDS JTRS TTNT Waveform
Development C/CPFF TBD:TBD -   -   14.000 Dec 2012 -   14.000 Continuing Continuing Continuing

Subtotal 314.682 40.449 73.171 -   73.171

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

F/A-18 Level 0 Development
Support (Unique) cl WR NAWS, China

Lake:Ridgecrest, CA 1.526 -   -   -   -   0.000 1.526 1.526

F/A-18 Level 0 Integrated
Logistics Suppor (Unique) pax WR NAWC:Pax River, MD 0.412 -   -   -   -   0.000 0.412 0.412

Subtotal 1.938 -   -   -   -   0.000 1.938 1.938

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

F/A-18 Level 0 Developmental
Test & Evaluation (Unique) WR NAWC:Pax River, MD 5.409 -   -   -   -   0.000 5.409 5.409

F/A-18 Level 0
OperationalTest & Evaluation
(Unique)

WR NAWS China
Lake:Ridgecrest, CA 1.028 -   -   -   -   0.000 1.028 1.028
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R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3020: MIDS/JTRS

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

F/A-18 Test Assets dls C/FFP DLS:Cedar Rapids, IA 8.850 -   -   -   -   0.000 8.850 8.850

F/A-18 Test Assets via C/FFP ViaSat, Inc:Carlsbad,
CA 7.365 -   -   -   -   0.000 7.365 7.365

* F/A-18 EDMs dls C/FFP DLS:Cedar Rapids, IA 2.740 -   -   -   -   0.000 2.740 2.740

* F/A-18 EDMs via C/FFP ViaSat, Inc.:Carlsbad,
CA 2.475 -   -   -   -   0.000 2.475 2.475

Engineering Support and
Labor/SCS Changes WR NAWS China

Lake:Ridgecrest, CA 10.519 -   -   -   -   0.000 10.519 10.519

Government Testing WR SSC:San Diego, CA 1.745 -   -   -   -   0.000 1.745 1.745
NAVAIR Labor WR NAWC:Pax River, MD 4.231 -   -   -   -   0.000 4.231 4.231
ECP 6277 Preparation WR NAWC:Pax River, MD 1.963 -   -   -   -   0.000 1.963 1.963
JTRS CM Test Assets (DLS) C/FFP DLS:Cedar Rapids, IA 0.633 -   -   -   -   0.000 0.633  
JTRS CM Test Assets
(ViaSat) C/FFP ViaSat:Carlsbad, Ca 0.853 -   -   -   -   0.000 0.853  

MIDS-LVT Enhancements
FAQT WR SSC:San Diego, Ca -   -   1.963 Nov 2012 -   1.963 0.000 1.963  

MIDS JTRS CMN-4/TTNT
Testing WR SSC:San Diego, Ca -   -   1.700 Jan 2013 -   1.700 0.000 1.700  

MIDS JTRS CMN-4/TTNT F/
A-18 Evaluation WR NAWS China

Lake:Ridgecrest, CA -   -   2.600 Mar 2013 -   2.600 0.000 2.600  

MIDS-LVT Enhancements F/
A-18 Evaluation WR NAWS China

Lake:Ridgecrest, CA -   -   1.607 Dec 2012 -   1.607 0.000 1.607  

Subtotal 47.811 -   7.870 -   7.870 0.000 55.681

Remarks
Items marked with an asterisk (*) designate Navy unique tasks.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3020: MIDS/JTRS

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support C/CPFF General Dynamics/

Sentek:San Diego, Ca 15.145 -   -   -   -   0.000 15.145 15.145

Workforce Acquisition Fund C/FP Not Specified:Not
Specified 0.135 -   -   -   -   0.000 0.135 0.135

Travel WR Not Specified:Not
Specified 1.027 0.008 Dec 2011 0.100 Oct 2012 -   0.100 0.000 1.135 1.020

Government Engineering WR SSC:San Diego, Ca 23.901 0.364 Nov 2011 4.301 Nov 2012 -   4.301 0.000 28.566 23.745
Airborne Networking Support WR SSC:San Diego, Ca 1.313 -   -   -   -   0.000 1.313 1.313
Program Management
Support C/CPFF Booz Allen Hamilton/

SSC:San Diego, Ca 8.272 0.626 Jan 2012 2.874 Dec 2012 -   2.874 0.000 11.772 8.511

Information Assurance
Support MIPR NSA:Fort George

Meade, MD 0.203 0.241 Nov 2011 5.071 Jan 2013 -   5.071 0.000 5.515 0.610

Systems Engineering Support MIPR MITRE:Bedford, Ma -   -   4.100 Nov 2012 -   4.100 0.000 4.100  
Contractor Engineering
Services C/CPFF Sentek:San Diego, Ca -   -   2.932 Dec 2012 -   2.932 0.000 2.932  

Subtotal 49.996 1.239 19.378 -   19.378 0.000 70.613

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 414.427 41.688 100.419 -   100.419

Remarks
In PYs-FY13, Project No. 3020 represents the total MIDS RDT&E budget for those years. In FY14-FY17, Project No. 3020 represents the Navy share of the funding associated with
MIDS. As part of the JTRS joint program acquisition strategy, each Military Department (MILDEP) budgets for a portion of the total program, therefore in FY14-17 a portion of JTRS
development is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3020: MIDS/JTRS
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3020: MIDS/JTRS

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3020
MIDS JTRS Core Terminal: Limited Fielding and Production 2 2 2011 2 2011
MIDS JTRS Core Terminal: Full Production and Fielding Decision 2 2012 2 2012
MIDS JTRS Core Terminal: Test and Evaluation-Initial Operational Capability (IOC) 3 2012 3 2012
MIDS JTRS Core Terminal: Verification of Correction of Deficiencies (VCD) 4 2011 2 2012
MIDS-LVT Enhancements: Crypto Modernization (CM) -Spec Development 1 2011 2 2012
MIDS-LVT Enhancements: CM -ECP Enhancements 1 2011 2 2012
MIDS-LVT Enhancements: Enhanced Throughput Link-16 Design/Development 4 2012 4 2014
MIDS-LVT Enhancements: CM -H/W Design 4 2012 4 2014
MIDS-LVT Enhancements: CM -S/W Design 4 2012 1 2015
MIDS-LVT Enhancements: CM -FAQT 2 2013 1 2015
MIDS-LVT Enhancements: CM -DT and OT 2 2015 4 2015
MIDS JTRS Crypto Modernization: H/W Design 4 2011 1 2013
MIDS JTRS Crypto Modernization: CSS Design 4 2011 1 2013
MIDS JTRS Crypto Modernization: S/W Design (Core I/O) 4 2011 2 2013
MIDS JTRS Crypto Modernization: FAQT 4 2011 3 2013
MIDS JTRS CMN-4/TTNT: CMN-4 Development 1 2013 2 2014
MIDS JTRS CMN-4/TTNT: CMN-4 DT/OT 3 2014 3 2015
MIDS JTRS CMN-4/TTNT: TTNT Spec Development 1 2013 3 2013
MIDS JTRS CMN-4/TTNT: TTNT Development 4 2013 1 2015
MIDS JTRS CMN-4/TTNT: TTNT DT/OT 2 2015 1 2016
MIDS JTRS CMN-4/TTNT: ECPs/Upgrages/Testing TTNT 1 2016 3 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3073: AMF JTRS

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3073: AMF JTRS 307.910 349.560 58.187 -   58.187 0.007 -   -   -   0.000 715.664
Quantity of RDT&E Articles 15 0 0 0 0 0 0 0 0

Note
In FY11-FY13, Project No. 3073 represents the total Airborne Maritime/Fixed Joint Tactical Radio Systems (AMF JTRS) RDT&E budget for those years.

In FY14-FY17, Project No. 3073 represents the Navy share of the funding associated with AMF JTRS. As part of the JTRS joint program acquisition strategy, each
Military Department (MILDEP) budgets for a portion of the total program, therefore in FY14-17 a portion of JTRS development is represented in this PE, in Army PE
0604280A, and in Air Force PE 0604280F.

In FY12, Project No. 3073 also includes funding associated with system and shipboard integration planning/design and OPEVAL planning and coordination of Mobile
User Objective Systems (MUOS) terminals on Navy platforms and shore locations.

A. Mission Description and Budget Item Justification
JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency
transmission for Joint Vision 2020.  The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications
through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication
capabilities for the warfighter.  JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating
frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.
JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied
mission requirements.

Airborne Maritime/Fixed Joint Tactical Radio Systems  (AMF JTRS) is a key enabler to the transformation of airborne, maritime, and land based communications
toward network-centric operations.   AMF JTRS will operate with legacy radios and waveforms used by military airborne, surface, subsurface, and fixed station
platforms.  AMF JTRS is intended to provide new radio networking capability and will replace existing radio systems, facing long-term sustainment issues.  AMF JTRS
capabilities will be incrementally developed, with each increment building on the technological achievements of its predecessor, while providing expanded capabilities.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: AMF JTRS

Articles:
FY 2011 Accomplishments:

307.910
15

349.560
0

58.187
0



UNCLASSIFIED

PE 0604280N: JT Tact Radio Sys (JTRS) UNCLASSIFIED
Navy Page 14 of 56 R-1 Line #104

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3073: AMF JTRS

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Continued Engineering Development Model (EDM) hardware and non-waveform software build 2.1 & 2.3 development and
integration.  Conducted initial hardware and software demonstration with the AMF JTR Set-SA for Wideband Networking
Waveform (WNW). Delivered AMF JTR Set-SA EDMs with initial Link 16 capability to the Army and initial WNW/Link 16 capability
to the Air Force.  A total of 15 EDMs were delivered. Continued platform integration development for AMF test program. Continued
Acquisition documentation for Milestone C; continued NSA information assurance activities and verification of design. Continued
development engineering and management support for associated JTR system components.
FY 2012 Plans:
Restructure program due to schedule delays, technical challenges, increased costs, and changing Service priorities.  Closeout
of existing prime contract.  Conduct market research to support non-developmental items (NDI) acquisition planning. Modify
material solutions for incremental acquisition strategy - focused on using NDI to meet user needs.  Rephase delivery of waveform
capabilities aligned with Army battlefield network implementation and maturity of NDI products. Develop Request For Proposal
(RFP) and award contract for NDI solution for Apache Block 3, Lot 4.  Acquire initial Link 16/SRW integration assets for Apache
Block 3, Lot 4.  Sponsor NDI vendors for NIE and waveform certification efforts.  Support legacy radio certification of networking
capabilities. Develop Request for Information (RFI)/RFP for Phase 2 NDI solutions for SRW/WNW in Army Aviation platforms
(Apache, Blackhawk & Chinook).
FY 2013 Plans:
Support Development Test (DT) /Operational Test & Evaluation flight tests with Apache Lot 4. Complete all USG developmental/
validation testing conducted on Phase 1 EDM articles and begin government DT on Low Rate Initial Production (LRIP) articles.
Conduct Phase 1 Milestone C and award the LRIP contract option for Apache Block 3, Lot 4.  Award contract(s) for Phase 2 NDI
solutions for SRW/WNW in Army Aviation platforms (Apache, Blackhawk & Chinook). Conduct waveform confidence testing for
SRW/WNW-AJ.  Sponsor NDI vendors for NIE and waveform certification efforts.  Support legacy radio certification of networking
capabilities. Develop RFI for Phase 3 NDI solutions for MUOS in user platforms.

Accomplishments/Planned Programs Subtotals 307.910 349.560 58.187

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• RDTEA/0604280A: AMF JTRS 0.000 0.000 0.000 0.000 0.000 19.467 2.091 0.000 0.000 0.000 21.558
• RDTEF/0604280F: AMF JTRS 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 154.189

D. Acquisition Strategy
AMF JTRS is undergoing a program restructure in accordance with Milestone Decision Authority (MDA) direction.   AMF has been directed to submit a program
restructure plan, updated contract strategy, updated Acquisition Strategy, revised APB and an updated Test Evaluation Master Plan (TEMP) for MDA approval. The
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3073: AMF JTRS

program is revising its material solution strategy to leverage commercially available tactical radios in order to rapidly deliver AMF capabilities to the warfighter.  The
strategy will support a "family of radios" concept in which multiple Non-Developmental Item (NDI) radios can be selected from the vendor base and tailored to platform
needs.  The near term need for the Army is delivery of a Link 16 and SRW capability on the Apache platform.  Near term objective capabilities include VHF/UHF Line of
Sight (VULOS) waveforms.   The FY13 budget supports the  AMF restructure effort by acquiring initial integration assets, executing integration and LRIP contracts for
Phase 1 and market research for Phase 2 SRW/WNW integration/procurement.

AMF JTRS is planning to a phased capability delivery approach with each phase building on the technological achievements of  the preceding phase. Phase 1 consists
of an NDI procurement of a Multichannel Link 16 Tactical Radio and initial Soldier Radio Waveform (SRW) capability.  Phase 2 will procure multichannel radios for
SRW and Wideband Networking Waveform (WNW). Phase 3 will procure multichannel radios for Mobile User Objective System (MUOS) capability.

E. Performance Metrics
The five ACAT ID JTRS programs are employing mature, software-defined radio technologies and developing more than 10 million lines of code as part of the
Increment 1 baseline.  Early on, a JTRS enterprise software metrics requirements effort established a baseline of standard software metrics which are monitored on
each JTRS contract involving software development.  Example metrics are: the number of requirements and the number of use cases required for design are estimated
during the requirement and design phase and analyzed for trend-actual vs. scheduled; the software lines of code (SLOC) counts are used to determine progress during
the coding phase; and the execution of test cases as well as trouble reports are monitored during the integration and test phase.  Further, a software complexity product
metric is collected which demonstrates the testability of the code and is an important criterion for software certification.  These software metrics are used to quantify
the quality and progress of each software product's development over time.  Additionally, AMF employs Earned Value Metrics to monitor contract performance on the
Prime Development Contract.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3073: AMF JTRS

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MIDS JTRS HW/SW (Phase
2A/2B Core) C/CPIF DLS:Cedar Rapids, IA 8.563 -   -   -   -   0.000 8.563 8.563

MIDS JTRS HW/SW (Phase
2A/2B Core) C/CPIF ViaSat Inc:Carlsbad,

CA 4.078 -   -   -   -   0.000 4.078 4.078

AMF JTRS Development -
JTR System (Pre-SDD) C/CPFF The Boeing

Co:Anaheim, CA 45.603 -   -   -   -   0.000 45.603 45.603

AMF JTRS Development -
JTR System (Pre-SDD) C/CPFF Lockheed

Martin:Manassas, VA 45.335 -   -   -   -   0.000 45.335 45.335

AMF JTRS Development -
JTR SET (SDD) C/CPIF Lockheed

Martin:Manassas, VA 804.104 271.971 Oct 2011 -   -   -   0.000 1,076.075  

AMF JTRS - Systems
Engineering WR Various:Various 115.745 14.190 Oct 2011 12.163 Oct 2012 -   12.163 0.000 142.098  

AMF JTRS- NDI Integration
and Certification TBD Various:Various -   33.620 Aug 2012 19.356 Oct 2012 -   19.356 0.000 52.976  

Systems Engineering - JTRS
Implementation-Navy Unique WR Various:Various 15.634 -   -   -   -   0.000 15.634 15.634

H/W Development: DMR HF
Power Amplifier C/FFP GDDS:Various 6.227 -   -   -   -   0.000 6.227 6.227

Systems Engineering - JTF
WARNET WR Various:Various 7.481 -   -   -   -   0.000 7.481 7.481

JTRS HMS Design,
Development and
Manufacture of Engineering
Development Models (EDMs)

C/CPAF General Dynamics C4
Systems:Scottsdale, AZ -   -   -   -   -   0.000 0.000  

Subtotal 1,052.770 319.781 31.519 -   31.519 0.000 1,404.070

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AMF JTRS - Acquisition, and
ILS Support WR Various:Various 32.295 7.002 Oct 2011 2.518 Oct 2012 -   2.518 0.000 41.815  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3073: AMF JTRS

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Dev: DMR Build 6.4 C/FFP GDDS:Various 12.861 -   -   -   -   0.000 12.861 12.861
Subtotal 45.156 7.002 2.518 -   2.518 0.000 54.676

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AMF JTRS - Test and
Evaluation and Test Support WR Various:Various 51.860 15.940 Oct 2011 20.100 Oct 2012 -   20.100 0.000 87.900  

DMR T&E (FOTE) SD WR SSC:San Diego, CA 7.093 -   -   -   -   0.000 7.093 7.093
DMR T&E (FOTE) CHARL WR SSC:Charleston, SC 1.732 -   -   -   -   0.000 1.732 1.732
MUOS SST- Navy Specific
Integration C/CPIF Various:Various -   1.267 Dec 2011 -   Dec 2012 -   -   0.000 1.267  

MUOS SST - Navy Specific
Integration WR SSC:San Diego, CA -   0.712 Oct 2011 -   Oct 2012 -   -   0.000 0.712  

MUOS SST- Navy Specific
Integration WR SSC:Charleston, SC -   0.128 Oct 2011 -   -   -   0.000 0.128  

Subtotal 60.685 18.047 20.100 -   20.100 0.000 98.832

Remarks
MUOS Shipboard/Submarine Terminals(MUOS SST)- Navy Specific Integration for Navy to complete system and shipboard integration planning/design and OPEVAL of MUOS
terminals on Navy platforms and shore locations.

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AMF Business Operations
Management and Support WR Various:Various 32.375 4.730 Oct 2011 4.050 Oct 2012 -   4.050 0.007 41.162  

Acquisition Workforce Fund -
2009 C/FP Various:Various 1.039 -   -   -   -   0.000 1.039 1.039
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3073: AMF JTRS

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 33.414 4.730 4.050 -   4.050 0.007 42.201

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 1,192.025 349.560 58.187 -   58.187 0.007 1,599.779

Remarks
The AMF JTRS is a Joint Acquisition Category ID (ACAT ID) program that combines the requirements of the United States Army, United States Marine Corps, United States Navy,
and United States Air Force into a single Program of Record.  AMF will deliver capabilities in three phases.  Phase 1 consists of an NDI procurement of a Commercial Multichannel
Link 16 Tactical Radio.  Phase 2 consists of a competitive approach to procure the Commercial Multichannel Link 16 Tactical Radios that will instantiate additional waveforms (e.g.
Soldier Radio Waveform (SRW) and Wideband Networking Waveform (WNW) for use in a classified security domain.  Phase 3 consists of a full and open competition for a Mobile User
Objective System (MUOS) capable Commercial Multichannel Tactical Radio.

Prior Year (PY) column only includes the Navy portion of the budget for AMF JTRS; prior to FY07, Air Force AMF JTRS funding resided in Air Force PE 0604280F, Project 5068. FY07-
FY11 PYs represent the total AMF JTRS RDT&E budget for those years. In FY12-FY13, Project No. 3073 represents the total AMF JTRS RDT&E budget. In FY14-17 Project No. 3073
represents a portion of the total AMF JTRS RDT&E budget. As part of the JTRS joint program acquisition strategy, each MILDEP budgets for a portion of the total program, therefore in
FY14-17 a portion of JTRS development is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3073: AMF JTRS
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3073: AMF JTRS

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3073
Link 16/SRW Integration test/Contract Award 3 2012 3 2012
Link 16/SRW Operational Assessment (OA) 3 2013 3 2013
Link 16/SRW Milestone C (MS C)/LRIP 4 2013 4 2013
Link 16/SRW IOT&E 3 2014 3 2014
Link 16/SRW FRP Decision 1 2015 1 2015
Link 16/SRW IOC 2 2015 2 2015
SRW/WNW Request For Proposal (RFI) 2 2012 2 2012
-SRW/WNW Request For Proposal (RFP) 4 2012 4 2012
-SRW/WNW Contract Award 2 2013 2 2013
-SRW/WNW Operational Assessment (OA) 3 2015 3 2015
SRW/WNW In Process Review (IPR) 4 2015 4 2015
-SRW/WNW IOT&E 3 2016 3 2016
SRW/WNW FRP Decision 1 2017 1 2017
SRW/WNW IOC 2 2017 2 2017
-MUOS Request For Proposal (RFI) 2 2013 2 2013
-MUOS Request For Proposal (RFP) 4 2013 4 2013
MUOS Contract Award 2 2014 2 2014
MUOS Operational Assessment (OA) 3 2016 3 2016
MUOS In Process Review (IPR) 4 2016 4 2016
MUOS IOT&E 3 2017 3 2017
Link 16/SRW Integration (I) 1 2012 3 2012
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3073: AMF JTRS

Start End
Events by Sub Project Quarter Year Quarter Year

Link 16/SRW Integration (II) 3 2012 3 2013
DT&E Apache Lot 4 Flight Test (I) 1 2013 1 2013
DT&E Apache Lot 4 Flight Test (II) 2 2013 2 2013
Link 16/SRW IOT&E Apache Lot 4 3 2013 3 2013
SVR/PRR 3 2013 3 2013
Integration for Limited User Test (LUT) 2 2013 3 2013
Limited User Test (LUT) 4 2013 4 2013
Aircraft Integration 1 2014 3 2015
Down Select 1 2014 1 2014
DT&E Flight Test (I) 1 2015 1 2015
DT&E Flight Test (II) 2 2015 2 2015
OT&E 3 2015 3 2015
MUOS Integration for Limited User Test (LUT) 2 2014 3 2014
MUOS Limited User Test (LUT) 4 2014 4 2014
MUOS Down Select 1 2015 1 2015
MUOS Platform Integration 1 2015 3 2016
MUOS DT&E Flight Test (I) 1 2016 1 2016
MUOS DT&E Flight Test (II) 2 2016 2 2016
MUOS OT&E 3 2016 3 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3074: GMR JTRS

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3074: GMR JTRS 99.289 18.732 -   -   -   -   -   0.025 0.025 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In FY11-FY13, Project No. 3074 represents the total Joint Tactical Radio System (JTRS) Ground Mobile Radio (GMR) RDT&E budget for those years.

In FY14-FY17, Project No. 3074 represents the Navy share of the funding associated with JTRS GMR. As part of the JTRS joint program budget strategy, each Military
Department (MILDEP) budgets for a portion of the total program, therefore in FY14-17 a portion of JTRS development is represented in this Project Element (PE), in
Army PE 0604280A, and in Air Force PE 0604280F.

A. Mission Description and Budget Item Justification
JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency
transmission for Joint Vision 2020.  The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications
through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication
capabilities for the warfighter.  JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating
frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.
JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied
mission requirements.

Following a Critical Nunn McCurdy breach the USD AT&L conducted a reassessment of the GMR program. Conclusions of the reassessment did not support
certification of the program, thereby cancelling the program. In accordance with the ADM dated 14 October 2011, the GMR program office is directed to conduct an
orderly shutdown of the existing GMR System Development and Demonstration contract which expires on 30 March 2012.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: GMR JTRS

Articles:
FY 2011 Accomplishments:
Supported the design and development of the GMR product, technical support to the Program Management Office (PMO), Field
Testing, and Customer Test (CT). Completed Production Qualification Test (PQT).
FY 2012 Plans:

99.289
0

18.732
0

-  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3074: GMR JTRS

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Conduct close out of the Software Design and Development (SDD) contract. Activities include: identifying critical deliverables such
as hardware, design specifications, instrumentation, modeling tools, simulators, etc. for delivery to the Government. Continue
support to the GMR PMO (travel, training, payroll, etc.).

Accomplishments/Planned Programs Subtotals 99.289 18.732 -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• RDTEA/0604805A: JTRS Cluster
1/ GMR

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 571.542

D. Acquisition Strategy
Following a Critical Nunn McCurdy breach the USD AT&L conducted a reassessment of the GMR program. Conclusions of the reassessment did not support
certification of the program, thereby cancelling the program. In accordance with the ADM dated 14 October 2011, the GMR program office is directed to conduct an
orderly shutdown of the existing GMR System Development and Demonstration contract which expires on 30 March 2012.

E. Performance Metrics
Following a Critical Nunn McCurdy breach the USD AT&L conducted a reassessment of the GMR program. Conclusions of the reassessment did not support
certification of the program, thereby cancelling the program. In accordance with the ADM dated 14 October 2011, the GMR program office is directed to conduct an
orderly shutdown of the existing GMR System Development and Demonstration contract which expires on 30 March 2012.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3074: GMR JTRS

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

JTRS GMR GFE MIPR PEO C3T:Aberdeen
Proving Grounds, MD 4.000 -   -   -   -   0.000 4.000 4.000

JTRS GMR GFE C/CPAF
GENERAL
DYNAMICS:Scottsdale,
AZ

0.702 -   -   -   -   0.000 0.702 0.702

JTRS GMR SDD C/CPAF BOEING:Huntington
Beach, CA 846.719 10.278 Oct 2011 -   -   -   0.000 856.997 850.886

JTRS DEVELOPMENT -
System Engineering Support MIPR PEO C3T:Aberdeen

Proving Grounds, MD 16.738 -   -   -   -   0.000 16.738 16.738

Technology Development
Efforts MIPR PEO C3T:Aberdeen

Proving Grounds, MD 20.966 -   -   -   -   0.000 20.966 23.216

Subtotal 889.125 10.278 -   -   -   0.000 899.403 895.542

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

JTRS Antenna Study MIPR PEO C3T:Aberdeen
Proving Grounds, MD 2.025 -   -   -   -   0.000 2.025 2.025

JTRS Tech Support MIPR PEO C3T:Aberdeen
Proving Grounds, MD 9.344 -   -   -   -   0.000 9.344 9.344

JTRS MUOS Support C/CPFF Johns Hopkins
University:Laurel, MD 0.623 -   -   -   -   0.000 0.623 0.623

DIACAP Support MIPR PEO C3T:Aberdeen
Proving Grounds, MD 0.960 -   -   -   -   0.000 0.960 1.460

Subtotal 12.952 -   -   -   -   0.000 12.952 13.452
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3074: GMR JTRS

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

JTRS EPG test bed & test
planning MIPR EPG:Fort Huachuca,

AZ 18.297 -   -   -   -   0.000 18.297 18.297

JTRS M&S MIPR USAIC:Fort Huachuca,
AZ 7.384 -   -   -   -   0.000 7.384 7.384

JTRS Test In-house Spt &
Gov activities MIPR PEO C3T:Aberdeen

Proving Grounds, MD 11.380 -   -   -   -   0.000 11.380 11.380

JTRS EOA/CLUT/NIR/NIE
Dev. FIeld Test Activity MIPR EPG:Fort Huachuca,

AZ 17.024 -   -   -   -   0.000 17.024 17.024

Subtotal 54.085 -   -   -   -   0.000 54.085 54.085

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

JTRS Business Engineering
Mgmt MIPR PEO C3T:Aberdeen

Proving Grounds, MD 16.191 -   -   -   -   0.000 16.191 16.791

PMO Support MIPR PEO C3T:Aberdeen
Proving Grounds, MD 26.990 8.454 Dec 2011 -   -   -   0.000 35.444 35.444

JTRS MITRE support MIPR MITRE:Aberdeen
Proving Grounds, MD 0.513 -   -   -   -   0.000 0.513 0.513

Acquisition Workforce Fund C/FP Not Specified:Not
Specified 1.167 -   -   -   -   0.000 1.167 1.167

Subtotal 44.861 8.454 -   -   -   0.000 53.315 53.915

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 1,001.023 18.732 -   -   -   0.000 1,019.755 1,016.994

Remarks
Prior Years (PYs) column only reflects prior year Navy Joint Tactical Radio System (JTRS) Ground Mobile Radio (GMR) costs for FY07-11. Prior to FY07, JTRS GMR funding resided
in Army Program Element (PE) 0604805A, Project 615. In FY12 and FY13, Project No. 3074 represents the total JTRS GMR RDT&E budget. In FY14-17, Project No. 3074 represents
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3074: GMR JTRS

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

a portion of the total JTRS GMR RDT&E budget. As part of the JTRS joint program acquisition strategy, each Military Department (MILDEP) budgets for a portion of the total program,
therefore in FY14-17 a portion of JTRS development is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3074: GMR JTRS
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3074: GMR JTRS

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3074
Contract Closeout 2 2012 2 2012
PQT 1 2011 1 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3075: HMS JTRS

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3075: HMS JTRS 67.363 116.054 116.030 -   116.030 2.752 0.313 -   -   0.000 302.512
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In FY11-FY13, Project No. 3075 represents the total HMS JTRS RDT&E budget for those years.

In FY14-FY17, Project No. 3075 represents the Navy share of the funding associated with HMS JTRS. As part of the JTRS joint program budget strategy, each Military
Department (MILDEP) budgets for a portion of the total program, therefore in FY14-17 a portion of JTRS development is represented in this PE, in Army PE 0604280A,
and in Air Force PE 0604280F.

A. Mission Description and Budget Item Justification
JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency
transmission for JointVision 2020. The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications
through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication
capabilities for the warfighter. JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating
frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.
JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied
mission requirements.

HMS provides the JTRS capability to meet Joint Ground Mounted, Dismounted & Embedded Radio Requirements. Increment 1, Phase 1 developed Small-Form-Fit
(SFF) SFF-A (1 and 2 Channel), SFF-D and AN/PRC-154 Rifleman Radio running Soldier Radio Waveform (SRW) for use in a sensitive but unclassified environment
(Type 2). Increment 1, Phase 2 will develop the 2 Channel Manpack and SFF-B. Phase 2 radios are all Type 1 compliant for use in a classified environment running
Very High Frequency/Ultra High Frequency (V/UHF) Line of Sight (LOS) w/Air Traffic Control (ATC), Satellite Communications (SATCOM), High Frequency (HF),
Soldier Radio Waveform (SRW), Mobile User Objective System (MUOS), JTRS Bowman Waveform (JBW) and Single Channel Ground to Air Radio System
(SINCGARS) waveforms.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: HMS JTRS

Articles:
FY 2011 Accomplishments:
Completed Phase 1 and 2 Contractor Developmental Test (CDT); Completed Government Developmental Test 2 (GDT2) and the
Verification of Correction of Deficiencies (VCD) test for Phase 1 AN/PRC-154 Rifleman Radio; Achieved a Milestone C; Started

67.363
0

116.054
0

116.030
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3075: HMS JTRS

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
preparation for the Phase 1 Initial Operational Test & Evaluation; Provided technical support for Phase 1 and Phase 2; Completed
Phase 2 GDT1 and Phase 2 Limited User Test (LUT).
FY 2012 Plans:
Perform Phase 1 Initial Operational Test & Evaluation (IOT&E); Obtain Phase 1 Information Assurance certification; Perform cold
and hot climate testing for Phase 1; Receive Phase 2 Information Assurance certification; Complete Phase 2 GDT2 and Phase
2 Multi-Service Operational Test & Evaluation (MOTE); Perform hot climate testing for Phase 2; Porting efforts for Mobile User
Objective System (MUOS) waveform; Start Small Form Fit (SFF)-B CDT; Initiate redesign of SFF-B capabilities; Provide technical
and engineering support for completion of Phase 1 and Phase 2 efforts.
FY 2013 Plans:
Receive Information Assurance certification for Phase 2 radios with MUOS capability; Continue MUOS porting and testing
activities; Initiate Manpack capabilities of Over-The-Air-Rekeying/Over-The-Air-Zeroizing (OTAR/OTAZ), Very High Frequency/
Ultra High Frequency Line-of-Sight (V/UHF LOS) with Air Traffic Control (ATC); Initiate efforts to port Public Key Information (PKI)
functionality onto Phase 2 radios; Provide technical and engineering support for development efforts.

Accomplishments/Planned Programs Subtotals 67.363 116.054 116.030

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• RDTEA/0604280A: HMS JTRS 0.755 0.000 0.000 0.000 0.000 28.217 4.712 4.615 0.000 0.000 38.299
• RDTEF/0604280F: HMS JTRS 0.000 0.000 0.000 0.000 0.000 2.857 0.336 0.000 0.000 0.000 3.193
• RDTEA/0604805A: JTRS Cluster
5 / HMS

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 242.657

• OPN/3057: COMMUNICATION
ITEMS UNDER $5M

5.100 0.000 3.300 0.000 3.300 26.434 59.914 67.873 66.414 Continuing Continuing

D. Acquisition Strategy
This project supports the JTRS HMS Engineering and Manufacturing Development phase efforts. The JTRS HMS Program began with the development of the HMS
Radios following Milestone (MS) B approval on April 26, 2004.  HMS uses an evolutionary acquisition strategy and will deliver NSA certified capabilities. Following full
and open competition, a single Cost-Plus-Award Fee (CPAF) contract was awarded on July 16, 2004. The contract is structured to address Increment 1. JTRS HMS
Increment 1 consists of two phases of development. Increment 1, Phase 1 developed SFF-A (1 and 2 Channel), SFF-D and AN/PRC-154 Rifleman Radio running
Soldier Radio Waveform (SRW) for use in a sensitive but unclassified environment (Type 2). Increment 1, Phase 2 will develop the 2 Channel Manpack and SFF-
B which are Type 1 compliant for use in a classified environment running Ultra High Frequency (UHF), Satellite Communications (SATCOM), High Frequency (HF),
Soldier Radio Waveform (SRW), Mobile User Objective System (MUOS), and Single Channel Ground to Air Radio System (SINCGARS) waveforms. The FY13 Budget
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3075: HMS JTRS

supports continued porting efforts of MUOS and HF waveforms to the Manpack, continued follow-on Manpack Capabilities of JTRS Bowman Waveform (JBW), SRW
Teleops, Over-The-Air-Rekeying/Over-The-Air-Zeroizing (OTAR/OTAZ), and Very High Frequency/Ultra High Frequency Line-of-Sight (V/UHF LOS) and initiate efforts
to port Public Key Information (PKI) functionality onto Phase 2 radios.

E. Performance Metrics
The five ACAT 1D JTRS programs are employing mature, software-defined radio technologies and developing more than 10 million lines of code as part of the
Increment 1 baseline.  Early on, a JTRS enterprise software metrics requirements effort established a baseline of standard software metrics which are monitored on
each JTRS contract involving software development. Further, a software complexity product metric is collected which demonstrates the testability of the code and is an
important criterion for software certification. These software metrics are used to quantify the quality and progress of each software product's development over time.
Additionally, JTRS HMS employs Earned Value Metrics to monitor contract performance on the Prime Development Contract.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3075: HMS JTRS

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

JTRS HMS Design,
Development and
Manufacture of Engineering
Development Models (EDMs)

C/CPAF General Dynamics C4
Systems:Scottsdale, AZ 494.154 80.138 Oct 2011 93.842 Oct 2012 -   93.842 2.272 670.406 668.134

JTRS HMS Development
System Engineering Support MIPR

PEO C3T:Ft.
Monmouth, NJ/APG,
MD

24.964 -   -   -   -   0.000 24.964 24.964

Technology Development
efforts MIPR

PEO C3T:Ft.
Monmouth, NJ/APG,
MD

8.317 -   -   -   -   0.000 8.317 8.317

Subtotal 527.435 80.138 93.842 -   93.842 2.272 703.687 701.415

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

JTRS Engineering/Technical
Support MIPR

PEO C3T, ARL, CACI,
CECOM, CERDEC,
LCMC, DSCI:Ft.
Monmouth, NJ/APG,
MD; San Diego, CA

39.720 8.092 Oct 2011 6.795 Oct 2012 -   6.795 0.152 54.759 54.607

Subtotal 39.720 8.092 6.795 -   6.795 0.152 54.759 54.607

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

JTRS EPG test bed and
planning . MIPR EPG:Ft. Huachuca, AZ 0.300 -   -   -   -   0.000 0.300 0.300

JTRS Modeling and
Simulation. MIPR USAIC:Ft. Huachuca,

AZ 0.650 -   -   -   -   0.000 0.650 0.650
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3075: HMS JTRS

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

JTRS Test In-house Support &
Government MIPR

PEO C3T:Ft.
Monmouth, NJ/APG,
MD; SSC PAC: San
Diego, CA

11.924 0.279 Oct 2011 0.287 Oct 2012 -   0.287 0.000 12.490 12.490

Phase1 T&E (CDT, GDT,
LUT, OT) MIPR

PEO C3T:Ft.
Monmouth, NJ/APG,
MD

14.994 3.279 Oct 2011 -   Oct 2012 -   -   0.000 18.273 20.039

Phase2 T&E (CDT, GDT,
LUT, OT) MIPR PEO C3T:Ft.

Monmouth, NJ/APG,MD 9.871 16.568 Oct 2011 -   -   -   0.000 26.439 29.371

Follow on Delta Development
& Testing MIPR

EPG, ATEC, AEC,
MBL, ARLSLAD,
CERDEC:Ft. Huachuca,
AZ; Ft. Benning, GA; Ft.
Monmouth,AP

-   2.000 May 2012 9.949 Oct 2012 -   9.949 0.171 12.120 11.949

Subtotal 37.739 22.126 10.236 -   10.236 0.171 70.272 74.799

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Project Management Office
Support MIPR

PEO C3T:Ft.
Monmouth, NJ/APG,
MD

36.844 4.828 Oct 2011 4.426 Oct 2012 -   4.426 0.454 46.552 46.098

JTRS Business/Management MIPR
PEO C3T:Ft.
Monmouth, NJ/APG,
MD

14.424 0.870 Oct 2011 0.731 Oct 2012 -   0.731 0.016 16.041 16.025

Acquistion Workforce Fund C/FP Not Specified:Not
Specified 0.634 -   -   -   -   0.000 0.634 0.634

Subtotal 51.902 5.698 5.157 -   5.157 0.470 63.227 62.757
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3075: HMS JTRS

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 656.796 116.054 116.030 -   116.030 3.065 891.945 893.578

Remarks
PYs column only reflects prior year Navy HMS costs for FY07-11. Prior to FY07, HMS JTRS funding resided in Army PE 0604805A, Project 61A. In FY12-FY13, Project No. 3075
represents the total HMS JTRS RDT&E budget. In FY14-17 Project No. 3075 represents a portion of the total HMS JTRS RDT&E budget. As part of the JTRS joint program acquisition
strategy, each MILDEP budgets for a portion of the total program, therefore in FY14-17 a portion of JTRS development is represented in this PE, in Army PE 0604280A, and in Air
Force PE 0604280F.



UNCLASSIFIED

PE 0604280N: JT Tact Radio Sys (JTRS) UNCLASSIFIED
Navy Page 35 of 56 R-1 Line #104

Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3075: HMS JTRS
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3075: HMS JTRS

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3075
Increment 1, Phase 1 CDT 1 2011 2 2011
Increment 1, Phase 1 GDT2 1 2011 1 2011
Increment 1, Phase 1 VCD 2 2011 2 2011
Increment 1, MS C 3 2011 3 2011
Increment 1, Phase 1 IOT&E 1 2012 1 2012
Increment 1, Phase 2 CDT 1 2011 4 2011
Increment 1, Phase 2 GDT1 3 2011 3 2011
Increment 1, Phase 2 LUT 3 2011 4 2011
Increment 1, Phase 2 GDT2 2 2012 2 2012
Increment 1, Phase 2 IPR 2 2012 2 2012
Increment 1, Phase 2 MOTE 3 2012 3 2012
Increment 1, Phase 2 Manpack MUOS GDT 1 2013 2 2013
Increment 1, Phase 2 Manpack FOT&E 3 2013 3 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3076: JTRS Network Enterprise Domain
(JNED)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3076: JTRS Network Enterprise
Domain (JNED)

114.511 93.987 59.077 -   59.077 20.701 17.076 14.221 14.262 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In FY11-FY13, Project No. 3076 represents the total JNED RDT&E budget.

In FY14-FY17, Project No. 3076 represents the Navy share of the funding associated with JNED. As part of the JTRS joint program budget strategy, each Military
Department (MILDEP) budgets for a portion of the total program, therefore in FY14-17, a portion of JTRS development is represented in this PE, the Army PE
0604280A, and the Air Force PE 0604280F.

A. Mission Description and Budget Item Justification
JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency
transmission for Joint Vision 2020.  The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications
through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication
capabilities for the warfighter.  JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating
frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.
JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied
mission requirements.

JNED is responsible for the development and delivery of software-defined, legacy radio waveforms and networking waveforms that support Net-Centric operational
warfare at sea, air and on the ground.  Networking waveforms extend the Global Information Grid (GIG) to the last tactical mile and to the warfighter.  The JNED team
is responsible for (1) the overall management and oversight of the JTRS Waveform program, (2) development, validation, and evolution of a common JTRS Software
Communications Architecture (SCA), (3) development and evolution of waveform software applications, (4) development of software cryptographic algorithms and
equipment applications, (5) testing and certification of JTRS waveforms, network services, network management, and software products, and (6) JTRS networking and
network management software components.  Services are responsible for acquiring and fielding host radio hardware and integrating JTRS into Service platforms.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Soldier Radio Waveform (SRW)

Articles:
Description: Soldier Radio Waveform (SRW) will operate on JTR sets to provide a networked battlefield communications
capability for disadvantaged users engaged in land combat operations and will support voice, data, and video communications

2.129
0

-   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3076: JTRS Network Enterprise Domain
(JNED)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
on and over the immediate battlefield.  These forces include vehicles, rotary wing, dismounted soldiers, munitions, sensors,
and unmanned air vehicles (UAV).  Functional software applications will use SRW enabled JTR sets over Internet Protocol (IP)
capable networks and sub-networks. SRW will be interoperable with higher throughput, IP-based network waveforms, such as
WNW.  As applicable, these IP-based networking waveforms will enable information exchanges through the GIG to the soldier and
provide entirely new capabilities for battlefield communications and information sharing. Platforms include: AMF and HMS.

FY 2011 Accomplishments:
Continued Software In Service Support for the SRW waveform.
Title: Mobile User Objective System (MUOS)

Articles:
Description: Mobile User Objective System (MUOS) will enable MUOS satellites to provide worldwide communication satellite
coverage for DoD requirements. MUOS will provide functionality comparable to commercial mobile phone systems. MUOS offers
secure streaming video, netted communications, and voice/data in real time to provide essential connectivity.  JNED program will
modify this waveform, making it compatible and certifiable to meet DoD security requirements plus enable porting to JTR sets.
Platforms include: HMS and AMF.

FY 2011 Accomplishments:
Continued development of MUOS v3.1.
FY 2012 Plans:
Complete development of MUOS v3.1 in 4Q FY12. Begin Software In Service Support for the MUOS waveform.
FY 2013 Plans:
Continue Software In Service Support for the MUOS waveform.

39.150
0

42.627
0

12.300
0

Title: Joint Airborne Networking -Tactical Edge (JAN-TE)
Articles:

Description: Joint Airborne Networking - Tactical Edge (JAN-TE) will operate on JTR airborne sets to provide a networked tactical
communications capability for tactical aircraft.  JAN-TE will provide increased throughput, highly responsive connectivity, and ad
hoc mobile networking for fighters engaged in air operations.  This networking waveform is uniquely designed and engineered for
highly maneuverable, fast moving aircraft for rapidly establishing networks to share high value data communications.  USD(AT&L)
directed that the development of the JAN-TE waveform be discontinued after Critical Design Review in October 2008, but allowed
the Navy and/or Air Force to continue funding its development independently, if desired.  In FY2011, the Navy began to budget
and execute funding for continuation of JAN-TE's development.

2.250
0

3.000
0

3.000
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3076: JTRS Network Enterprise Domain
(JNED)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
FY 2011 Accomplishments:
Continued development of the JAN-TE waveform.
FY 2012 Plans:
Continue development of the JAN-TE waveform.
FY 2013 Plans:
Continue development of the JAN-TE waveform.
Title: Network Enterprise Services (NES)

Articles:
Description: Network Enterprise Services (NES): Includes development and acquisition of JTRS Network Enterprise Services
(JNES) to include JTRS WNW Network Manager (JWNM), JTRS Enterprise Network Manager (JENM),  Soldier Radio Waveform
Network Manager (SRWNM), and Enterprise Network Services (ENS).  Provide JNED technical support, including waveform
development, systems engineering, spectrum allocation, system security engineering, problem resolution and support of Software
Communications Architecture (SCA) activities.

FY 2011 Accomplishments:
Completed development and performed FQT for JENM Phase 1 in 4Q FY11 and began JENM Phase 2 enhancement effort.
Completed development and performed FQT for SRWNM 1.0.2. in 2Q FY11. Completed development and performed FQT for
ENS Phase 1 SoftINC in 3Q FY11 and ENS Phase 1 TDC in 3Q FY11.  Began Software In Service Support for Network Services.
Continued Software In Service Support for Network Managers.
FY 2012 Plans:
Continue to provide JNED technical support, including waveform development, systems engineering, spectrum allocation, system
security engineering, problem resolution and support of Software Communications Architecture (SCA) activities. Complete
development and perform FQT for JENM Phase 2 in 4Q FY12.  Continue Software In Service Support for Network Services and
Network Managers. Begin JENM Phase 3 effort.
FY 2013 Plans:
Complete development and perform FQT for JENM Phase 3 in 2Q FY13. Continue Software In Service Support for Network
Services and Network Managers.

39.275
0

25.691
0

13.242
0

Title: Legacy Radio Waveforms
Articles:

31.707
0

22.669
0

30.535
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3076: JTRS Network Enterprise Domain
(JNED)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Description: Legacy Radio Waveforms: Includes the development and acquisition of legacy software and other related activities
to support the legacy waveform development.

FY 2011 Accomplishments:
Continued to support waveform integration, test and evaluation to include hardware and Software Waveform Certification Process
(SCA compliance testing) to meet program requirements. Continued JNED program management office support.  Continued
Software In Service Support for Legacy waveforms.
FY 2012 Plans:
Continue to support waveform integration, test and evaluation to include hardware and Software Waveform Certification Process
(SCA compliance testing) to meet program requirements. Continue JNED program management office support. Continue Software
In Service Support for Legacy waveforms.
FY 2013 Plans:
Continue to support waveform integration, test and evaluation to include hardware and Software Waveform Certification Process
(SCA compliance testing) to meet program requirements. Continue JNED program management office support. Continue Software
In Service Support for Legacy waveforms.

Accomplishments/Planned Programs Subtotals 114.511 93.987 59.077

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• RDTEA/0604280A: JNED 0.000 0.000 0.000 0.000 0.000 23.621 19.909 21.788 26.849 Continuing Continuing
• RDTEF/0604280F: JNED 0.628 0.000 2.594 0.000 2.594 23.901 20.209 22.705 22.529 Continuing Continuing
• O&M, 4A6M: Service Wide
Communications (JNED)

40.238 39.514 42.264 0.000 42.264 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
JNED, formerly Joint Waveforms Program Office, is responsible for common core activities including developing and evolving the software-defined legacy and
networking waveforms that operate on multiple hardware sets and in all operational environments that support network-centric operational warfare, as well as common
networking services solutions.  Waveform developments will be procured through full and open contract competitions, except when special circumstances support sole
source acquisition. The JNED program is developing waveforms and Cryptographic Equipment applications (CEAs) for use within the JTRS community. The module
developer will develop CEAs. The FY13 Budget supports continued development of waveforms, supporting software, and testing support, as well as the National
Security Agency (NSA) evaluation of software crypto libraries.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3076: JTRS Network Enterprise Domain
(JNED)

E. Performance Metrics
The five ACAT 1D JTRS programs are employing mature, software-defined radio technologies and developing more than 10 million lines of code as part of the
Increment 1 baseline.  Early on, a JTRS enterprise software metrics requirements effort established a baseline of standard software metrics which are monitored on
each JTRS contract involving software development.  Example metrics are: the number of requirements and the number of use cases required for design are estimated
during the requirement and design phase and analyzed for trend-actual vs. scheduled; the software lines of code (SLOC) counts are used to determine progress during
the coding phase; and the execution of test cases as well as trouble reports are monitored during the integration and test phase.  Further, a software complexity product
metric is collected which demonstrates the testability of the code and is an important criterion for software certification.  These software metrics are used to quantify
the quality and progress of each software product's development over time.  Additionally, JNED employs Earned Value Metrics to monitor contract performance on its
Prime Development Contracts.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3076: JTRS Network Enterprise Domain
(JNED)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Architecture Development and
Validation, Evolve and Provide
CM Mgmt of SCA

WR Johns Hopkins:Laurel,
MD 2.350 -   -   -   -   Continuing Continuing Continuing

Wideband Networking
Waveform (WNW) C/CPAF BOEING:Huntington

Beach, CA 104.101 -   -   -   -   0.000 104.101 104.094

Soldier Radio Waveform
(SRW) C/CPIF ITT:Clifton, NJ 91.531 -   -   -   -   0.000 91.531 91.470

Mobile User Objective System
(MUOS) C/CPIF Lockheed

Martin:Sunnyvale, CA 132.971 40.439 Nov 2011 11.993 Dec 2012 -   11.993 0.000 185.403 149.159

Joint Airborne Networking
-Tactical Edge (JAN-TE)
Development

C/CPFF Rockwell Collins:Cedar
Rapids, IA 41.464 2.700 Dec 2011 2.700 Dec 2012 -   2.700 Continuing Continuing Continuing

Legacy Software-Defined
Radio Waveforms Various Various:Various 51.915 1.405 Feb 2012 -   -   -   Continuing Continuing Continuing

Network Enterprise Services
Development C/CPIF ITT:Clifton, NJ 60.124 -   -   -   -   0.000 60.124 61.072

Network Enterprise Services
Development Various BOEING:Huntington

Beach, CA 220.727 20.282 Oct 2011 11.663 Dec 2012 -   11.663 Continuing Continuing Continuing

Network Enterprise Services
Development Various RCI:Cedar Rapids, IA 21.798 -   -   -   -   0.000 21.798 32.287

Post FQT / Software
Sustainment Various ITT:Clifton, NJ 1.938 -   -   -   -   0.000 1.938 6.148

Post FQT / Software
Sustainment Various RCI:Cedar Rapids, IA 1.012 -   -   -   -   0.000 1.012 1.297

Post FQT / Software
Sustainment Various BAE:Wayne, NJ -   -   0.869 Dec 2012 -   0.869 Continuing Continuing Continuing

Post FQT / Software
Sustainment Various Boeing:Huntington

Beach, CA 1.247 -   12.538 Dec 2012 -   12.538 0.000 13.785 9.991

Post FQT / Software
Sustainment Various LANT:Charleston, SC 2.043 0.024 Oct 2011 1.708 Dec 2012 -   1.708 0.000 3.775 4.805

Joint Airborne Networking -
Tactical Edge (JAN-TE) Post
FQT/Software Sustainment

C/CPFF RCI:Cedar Rapids, IA -   -   -   -   -   Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3076: JTRS Network Enterprise Domain
(JNED)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Certification (Interim SCA
Compliance Testing) MIPR NSA:Ft. Meade, MD 16.004 2.198 Jan 2012 1.250 Dec 2012 -   1.250 Continuing Continuing Continuing

Subtotal 749.225 67.048 42.721 -   42.721

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

FFRDC - MITRE Technical
Support MIPR MITRE:Ft. Monmouth,

NJ 10.497 0.360 Oct 2011 -   -   -   Continuing Continuing Continuing

Subtotal 10.497 0.360 -   -   -  

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support Various

SRA / SSC PAC /
SSC LANT:San Diego,
CA / San Diego, CA /
Charleston, SC

226.140 26.279 Dec 2011 16.056 Dec 2012 -   16.056 Continuing Continuing Continuing

Joint Airborne Networking -
Tactical Edge (JAN-TE) PMO C/CPFF RCI:Cedar Rapids, IA -   0.300 Dec 2011 0.300 Dec 2012 -   0.300 Continuing Continuing Continuing

Acquisition Workforce Fund C/FP Not Specified:Not
Specified 1.030 -   -   -   -   0.000 1.030 1.030

Subtotal 227.170 26.579 16.356 -   16.356

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 986.892 93.987 59.077 -   59.077
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3076: JTRS Network Enterprise Domain
(JNED)

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
Remarks: PYs column only reflects prior year Navy JNED costs for FY07-FY11. Prior to FY07, funding for JNED resided in Army PE 0604280A, Project 162. In FY12 & FY13, Project
No. 3076 represents the total JTRS NED RDT&E budget. In FY14-17, Project No. 3076 represents the Navy share of the total JTRS NED RDT&E budget. As part of the JTRS joint
program acquisition strategy, each Military Department (MILDEP) budgets for a portion of the total program, therefore in FY14-17 a portion of JTRS development is represented in this
PE, in Army PE 0604280A, and in Air Force PE 0604280F.  Software Sustainment funds to be transferred from RDT&E to O&M,N in fiscal year of execution as part of the JTRS joint
program acquisition strategy.
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3076: JTRS Network Enterprise Domain
(JNED)
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3076: JTRS Network Enterprise Domain
(JNED)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3076
MUOS 3.1 4 2012 4 2012
JENM Phase I 4 2011 4 2011
JENM Phase II 4 2012 4 2012
JENM Phase III 2 2013 2 2013
SRWNM 1.0.2 2 2011 2 2011
ENS Phase 1 SoftINC 3 2011 3 2011
ENS Phase 1 TDC 3 2011 3 2011
Software In Service Support (SwISS) Update I 3 2011 3 2011
Software In Service Support (SwISS) Update II 3 2013 3 2013
Software In Service Support (SwISS) Update III 3 2015 3 2015
Software In Service Support (SwISS) Update IIII 3 2017 3 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3078: Digital Modular Radio

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3078: Digital Modular Radio -   4.500 3.767 -   3.767 -   -   -   -   0.000 8.267
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
Digital Modular Radio previously funded under Project 3073.

A. Mission Description and Budget Item Justification
The Digital Modular Radio (DMR), AN/USC-61(C), is the first software defined radio to have become a communications system standard for the U.S. Military. The
compact, multi-channel DMR provides multiple waveforms and multi-level information security for voice and data communications. Digital Modular Radios currently
operate aboard U.S. Navy surface and subsurface vessels, fixed-sites and other Department of Defense communication platforms using frequencies ranging from
2 MHz to 2 GHz. Certified to pass secure voice and data at Multiple Independent Levels of Security (MILS) over High Frequency (HF), Very High Frequecy (VHF),
Ultra High Frequency (UHF), and Satellite Communications (SATCOM) channels, the DMR system was developed to the U.S. Navy's specifications and meets all the
stringent environmental, Electromagnetic Interference (EMI) and performance requirements for use in the U.S. Fleet.
This task is to develop Integrated Waveform (IW) capability for the Digital Modular Radio (DMR) in accordance with Military Standards 188-181,2,3. IW uses a Time
Division Multiple Access (TDMA) communication system in an attempt to improve satellite bandwidth utilization over legacy SATCOM waveforms. This enables demand
assigned services on UHF SATCOM networks to support new applications that require better performance and higher channel throughput.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: DMR

Articles:
FY 2012 Plans:
FY12 funding is for DMR Integrated Waveform (IW) capability development and testing of software version 6.5.1.
FY 2013 Plans:
FY13 funding is to complete DMR Integrated Waveform (IW) capability development and testing for software version 6.5.1.

-   4.500
0

3.767
0

Accomplishments/Planned Programs Subtotals -   4.500 3.767

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/3010: Ship Tactical
Communications

0.000 0.000 0.000 0.000 0.000 4.018 3.988 6.065 6.222 0.000 20.293
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BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3078: Digital Modular Radio

D. Acquisition Strategy
As per DMR's Acquisition Strategy / Acquisition Plan, Section 1.2:
The evolutionary acquisition strategy for the DMR program commenced in November 1996 with a Sources Sought Synopses being released in the Commerce Business
Daily (CBD) that resulted in the Government receiving responses from industry indicating that sufficient technology and competition existed to satisfy the U.S. Navy's
requirements.

After the evaluation of industry proposals by the Space and Naval Warfare Systems Command (SPAWAR) Technical Evaluation Board (TEB), two multiple award FFP/
IDIQ contracts were awarded.  One contract was awarded to Raytheon E-Systems Incorporated and the other to Motorola Wireless Information Transfer Systems (now
General Dynamics C4 Systems (GDC4S)).

Two delivery orders, one to each vendor, were issued to deliver four Service Test Models (STMs) from each vendor. The vendor with the superior design, to be
determined after down select testing, would be issued an order for production DMRs. Extensive Government laboratory Developmental Testing (DT) was conducted on
the STMs to determine which vendor proposed the superior DMR product.  The Government concluded that, based on the results from the DT, the Motorola DMR was
the best value for the Navy and an order for LRIP I DMR production quantities was issued to Motorola.

Due to the fact that GDC4S owns the technical data rights to the DMR, they are the only contractor with the unique capabilities and technical knowhow to perform the
required IW upgrade work. This scope will be issued to GDC4S as an option under the sole source contract, N00039-10-C-0069, as authorized by SPAWAR J&A No.
16,351, signed 5 January 2010 by the Assistant Secretary of the Navy (ASN), Research, Development and Acquisition (RD&A).

E. Performance Metrics
The dollar threshold for Earned Value Management (EVM) has not been reached. Therefore, contractor performance will be managed through monthly program review
meetings and contract milestones.
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

IW Developement C/CPIF GDC4S:Scottsdale, AZ -   4.500 Nov 2011 3.767 Nov 2012 -   3.767 0.000 8.267  
Subtotal -   4.500 3.767 -   3.767 0.000 8.267

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   4.500 3.767 -   3.767 0.000 8.267

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3078
IW SW 6.5.1 Development 1 2012 3 2014
ITU 6.5.1 JTIC Cert 3 2014 4 2014
ITU 6.5.1 NSA Cert 2 2014 3 2014
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
9999: Congressional Adds -   51.000 -   -   -   -   -   -   -   0.000 51.000
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency
transmission for Joint Vision 2020.  The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications
through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication
capabilities for the warfighter.  JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating
frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.
JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied
mission requirements.

Following a Critical Nunn McCurdy breach the USD AT&L conducted a reassessment of the GMR program. Conclusions of the reassessment did not support
certification of the program, thereby cancelling the program. In accordance with the ADM dated 14 October 2011, the GMR program office is directed to conduct an
orderly shutdown of the existing GMR System Development and Demonstration contract which expires on 30 March 2012.

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012
Congressional Add: GMR JTRS (Cong)
FY 2012 Plans: $13.268M is to conduct close out of the Software Design and Development (SDD) contract.
Activities include: identifying critical deliverables such as hardware, design specifications, instrumentation,
modeling tools, simulators, etc. for delivery to the Government. Continue support to the GMR PMO (travel,
training, payroll, etc.). Per USD(AT&L) memo dated 14 October 2011, $37.732M will be used to execute a Non-
Developmental Item (NDI) strategy for a mid-tier networking capability.

-   51.000

Congressional Adds Subtotals -   51.000

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
This is Congressional transfer funding associated with Project 3074, GMR JTRS.  Acquisition strategy is same as that project.  Following a Critical Nunn McCurdy
breach the USD AT&L conducted a reassessment of the GMR program. Conclusions of the reassessment did not support certification of the program, thereby
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cancelling the program. In accordance with the ADM dated 14 October 2011, the GMR program office is directed to conduct an orderly shutdown of the existing GMR
System Development and Demonstration contract which expires on 30 March 2012.

E. Performance Metrics
This is Congressional transfer funding associated with Project 3074, GMR JTRS.  Performane metrics are the same as that project.  Following a Critical Nunn McCurdy
breach the USD AT&L conducted a reassessment of the GMR program. Conclusions of the reassessment did not support certification of the program, thereby
cancelling the program. In accordance with the ADM dated 14 October 2011, the GMR program office is directed to conduct an orderly shutdown of the existing GMR
System Development and Demonstration contract which expires on 30 March 2012.
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

JTRS GMR SDD C/CPAF BOEING:Huntington
Beach, CA -   13.268 Mar 2012 -   -   -   0.000 13.268 13.268

Subtotal -   13.268 -   -   -   0.000 13.268 13.268

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Support MIPR PEO C3T:Aberdeen,
MD -   37.732 Mar 2012 -   -   -   0.000 37.732 37.732

Subtotal -   37.732 -   -   -   0.000 37.732 37.732

Remarks
Per USD(AT&L) memo dated 14 October 2011, $37.732M will be used to execute a Non-Developmental Item (NDI) strategy for a mid-tier networking capability.

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   51.000 -   -   -   0.000 51.000 51.000

Remarks
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Start End
Events by Sub Project Quarter Year Quarter Year

Proj 9999
Contract Closeout 2 2012 2 2012
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             In FY11-FY13, Program Element (PE) 0604280N represents the total JTRS RDT&E Budget (includes Multifunctional Information Distribution System (MIDS), Airborne and Maritime/Fixed Station (AMF) JTRS, Ground Mobile Radio (GMR) JTRS, Handheld/Manpack/Small Form Fit (HMS) JTRS, and JTRS Network Enterprise Domain (JNED)). 

In FY14-FY17, Program Element (PE) 0604280N represents only the Navy share of the funding associated with all JTRS Development Projects. As part of the JTRS joint program budget strategy, each Military Department (MILDEP) budgets for a portion of the total program. Therefore in FY14-17 a portion of the JTRS RDT&E Budget is represented in this PE, in Army PE 0604280A, and in the Air Force PE 0604280F. JTRS Common Development includes funding for: MIDS, AMF JTRS, GMR JTRS, HMS JTRS, and JNED.
             JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency transmission for Joint Vision 2020.  The JTRS family of products will be multifunctional, multiband, multimode, network capable, and capable of providing communications through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication capabilities for the warfighter.  JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.  JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied mission requirements.

AMF JTRS is a key enabler to the transformation of airborne, maritime, and land based communications toward network-centric operations.   AMF JTRS will operate with legacy radios and waveforms used by civilian and military airborne, surface, subsurface, and fixed station platforms.  AMF JTRS is intended to provide new radio networking capability as well as replace existing radio systems, which are facing long-term sustainment issues.  AMF JTRS capabilities will be incrementally developed, with each increment building on the technological achievements of its predecessor, while providing expanded capabilities. 

MIDS - Low Volume Terminal (LVT) is a jam-resistant, secure, digital (voice and data) information distribution system enabling rapid integrated communications, navigation and identification for tactical and command and control operations. The technical objective of the MIDS JTRS program is to transform the MIDS-LVT into a four-channel, Software Communications Architecture (SCA) compliant JTRS, while maintaining current Link-16 and tactical air navigation system (TACAN) functionality.  MIDS JTRS is designed to be plug-and-play interchangeable for U.S. Navy and U.S. Air Force platforms that use MIDS-LVT, while accommodating future technologies and capabilities.  Improvements such as Link-16 enhanced throughput, Link-16 frequency remapping, and programmable crypto are realized in the MIDS JTRS design.  The MIDS JTRS core terminal includes three 2 MHz to 2 GHz programmable channels that allow the warfighter to use multiple waveforms in development by JNED.  Total core terminal program requirements include: terminal development, F/A-18 Level 0 integration, software hosting (operating environment/waveforms) and production transition.  MIDS JTRS will also provide Concurrent Multi-Netting-4 (CMN-4) and Tactical Targeting Network Technology (TTNT).  These capabilities provide Joint Airborne Network-Tactical Edge (JAN-TE) functionality to run advanced mission applications in a cross-platform/cross-domain tactical network enterprise and the ability to simultaneously participate in four Link-16 Nets.  

GMR following a critical Nunn McCurdy breach the USD AT&L conducted a reassessment of the GMR program. Conclusions of the reassessment did not support certification of the program, thereby cancelling the program. In accordance with the ADM dated 14 October 2011, the GMR program office is directed to conduct an orderly shutdown of the existing GMR System Development and Demonstration contract which expires on 30 March 2012.
    
HMS provides the JTRS capability to meet Joint Ground Mounted, Dismounted & Embedded Radio Requirements.  Increment 1, Phase 1 will develop Small-Form-Fit (SFF) SFF-A (1 and 2 Channel), SFF-D and AN/PRC-154 Rifleman Radio running Soldier Radio Waveform (SRW) for use in a sensitive but unclassified environment (Type 2).  Increment 1, Phase 2 will develop the 2 Channel Manpack and SFF-B. Phase 2 radios are all Type 1 compliant for use in a classified environment running Ultra High Frequency (UHF), Satellite Communications (SATCOM), High Frequency (HF), Enhanced Position Location and Reporting System (EPLRS), Soldier Radio Waveform (SRW), Mobile User Objective System (MUOS), and Single Channel Ground to Air Radio System (SINCGARS) waveforms.

JNED is responsible for the development and delivery of software-defined, legacy radio waveforms and networking waveforms that support Net-Centric operational warfare at sea, air and on the ground.  Networking waveforms extend the Global Information Grid (GIG) to the last tactical mile and to the warfighter.  The JNED team is responsible for (1) the overall management and oversight of the JTRS Waveform program, (2) development, validation, and evolution of a common JTRS Software Communications Architecture (SCA), (3) development and evolution of waveform software applications, (4) development of software cryptographic algorithms and equipment applications, (5) testing and certification of JTRS waveforms, network services, network management, and software products, and (6) JTRS networking and network management software components.  Services are responsible for acquiring and fielding host radio hardware and integrating JTRS into Service platforms. 

JUSTIFICATION FOR BUDGET ACTIVITY:
This program is funded under ENGINEERING AND MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new end-items prior to production approval decision.
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                 The FY13 +$210.581M Program Adjustment is due to the following: JTRS Administrative transfer from Army and Air Force ($210.905M), NED administrative transfer to O&M,N (-14.088M), plus up for MIDS TTNT Waveform Development ($64.000M), Navy reduction to AMF (-$47.986M), and transfer to MIDS O&M,N (-2.250M).
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                         In FY11-FY17, Project No. 3020 represents the total Multifunctional Information Distribution System (MIDS) RDT&E budget for those years.  All references to MIDS funding includes funding for both MIDS-LVT and MIDS JTRS. 

In FY14-FY17, Project No. 3020 represents the Navy share of the funding associated with MIDS. As part of the JTRS joint program acquisition strategy, each Military Department (MILDEP) budgets for a portion of the total program, therefore in FY14-17 a portion of JTRS development is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
                         JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency transmission for Joint Vision 2020.  The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication capabilities for the warfighter.  JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.  JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied mission requirements.

MIDS-Low Volume Terminal (LVT) is a jam-resistant, secure, digital (voice and data) information distribution system enabling rapid integrated communications, navigation and identification for tactical and command and control operations. The technical objective of the MIDS JTRS program is to transform the MIDS-LVT into a four-channel, Software Communications Architecture (SCA) compliant JTRS, while maintaining current Link-16 and tactical air navigation system (TACAN) functionality.  MIDS JTRS is designed to be plug-and-play interchangeable for U.S. Navy and U.S. Air Force platforms that use MIDS-LVT, while accommodating future technologies and capabilities.  Improvements such as Link-16 frequency remapping and programmable crypto are also realized in the MIDS JTRS design.  The MIDS JTRS core terminal includes three 2 MHz to 2 GHz programmable channels that allow the warfighter to use multiple waveforms in development by JNED.  Total core terminal program requirements include: terminal development, F/A-18 Level 0 integration, software hosting (operating environment/waveforms) and production transition.  MIDS JTRS will also provide Concurrent Multi-Netting-4 (CMN-4) and Tactical Targeting Network Technology (TTNT).  These capabilities provide Joint Airborne Network-Tactical Edge (JAN-TE) functionality to run advanced mission applications in a cross-platform/cross-domain tactical network enterprise and the ability to simultaneously participate in four Link-16 Nets.
                         
                             
                                 MIDS/JTRS
                                 
                                     
                                         20.086
                                         0
                                         
						Received Limited Production & Fielding 2 decision for Core Terminal program.  Conducted Verification of Corrections of Deficiencies (VCD) testing for Initial Operational Capability (IOC) and Full Production and Fielding decision in 2012.  Began development and implementation of a Crypto Modernization (CM) capability for MIDS JTRS, a mandate required by the NSA.  Continued CM spec development and Engineering Change Proposal (ECP) Enhancements spec development for MIDS-LVT.  Continued MIDS systems engineering, Communications Security (COMSEC), Information Assurance (IA) and program management support. 
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						Receive Full Production and Fielding (FP&F) decision for Core Terminal program (MIDS JTRS).  Complete the Crypto Modernization (CM) and ECP Enhancements spec development for MIDS-LVT.  Begin development of MIDS-LVT CM/Block Upgrade 2 (BU2) and Enhanced Throughput (ET) capabilities that will replace or update several hardware, software and firmware components within the terminal.  Develop Frequency Remapping (FR), a required Department of Transportation (DOT) mandate to enable the continued use of MIDS Link-16 to remap at least 14 of its 51 data transmission and receipt time slots to frequencies which do not interfere with current and planned Federal Aviation Administration (FAA) safety of flight systems. Continue MIDS systems engineering, COMSEC, Information Assurance (IA) and program management support. 
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					Deliver MIDS JTRS Crypto Modernization (CM) capability.  Begin development to incorporate Concurrent Multi-Netting-4 (CMN-4) and Tactical Targeting Network Technology (TTNT).  Begin development of the TTNT waveform.  These capabilities provide Joint Airborne Network-Tactical Edge (JAN-TE) functionality to run advanced mission applications in a cross-platform/cross-domain tactical network enterprise and the ability to simultaneously participate in four Link-16 Nets.  Continue the CM/Block Upgrade 2 (BU2)  capability and enhancement efforts for MIDS-LVT to include finalizing the detailed technical and interface information in the Item Performance Specification and the Interface Control Document.  Define the performance and interface requirements and provide engineering analysis to finalize interface with the Signal Message Processor (SMP) design. Continue Link 16 CM efforts to replace the current Communications Security/Transmission Security on the SMP to extend the operational lifetime of currently fielded MIDS-LVT Terminals.  Continue MIDS systems engineering, COMSEC, Information Assurance (IA) and program management support. 
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                                     Continuing
                                     Continuing
                                
                            
                        
                         MIDS JTRS development was initiated as a major modification to the MIDS-LVT using an Engineering Change Proposal to the existing production contracts.  Development efforts included the Phase 2B Core terminal.   The U.S. prime contractors from the MIDS-LVT program, Data Link Solutions (DLS) and ViaSat Inc., cooperatively designed and developed the Core terminal.  Each prime contractor built and qualified Production Verification Terminals.  The U.S. implemented a continuous competition strategy between DLS and ViaSat that will be maintained throughout the MIDS JTRS production phase.  This strategy was successfully used on MIDS-LVT production.  The FY13 budget supports development and implementation of Crypto Modernization, Frequency Remapping, and Enhanced Throughput capabilities for the MIDS-LVT terminal as well as the initial development to incorporate Concurrent Multi-Netting-4 (CMN-4) and Tactical Targeting Network Technology (TTNT) into MIDS JTRS.
                         The five ACAT ID JTRS programs are employing mature, software-defined radio technologies and developing more than 10 million lines of code as part of the Increment 1 baseline.  Early on, a JTRS enterprise software metrics requirements effort established a baseline of standard software metrics which are monitored on each JTRS contract involving software development.  Example metrics are: the number of requirements and the number of use cases required for design are estimated during the requirement and design phase and analyzed for trend-actual vs. scheduled; the software lines of code (SLOC) counts are used to determine progress during the coding phase; and the execution of test cases as well as trouble reports are monitored during the integration and test phase.  Further, a software complexity product metric is collected which demonstrates the testability of the code and is an important criterion for software certification.  These software metrics are used to quantify the quality and progress of each software product's development over time.  Additionally, MIDS employs Earned Value Metrics to monitor contract performance on its Prime Development Contracts, as required.
                    
                     
                         In PYs-FY13, Project No. 3020 represents the total MIDS RDT&E budget for those years. In FY14-FY17, Project No. 3020 represents the Navy share of the funding associated with MIDS. As part of the JTRS joint program acquisition strategy, each Military Department (MILDEP) budgets for a portion of the total program, therefore in FY14-17 a portion of JTRS development is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
                         
                             
                                 Product Development
                                 
                                     
                                         MIDS JTRS HW/SW (Phase 2B Core)1
                                         C
                                         CPIF
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             120.134
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             120.134
                                             120.134
                                        
                                    
                                     
                                         MIDS JTRS HW/SW (Phase 2B Core)
                                         C
                                         CPIF
                                         ViaSat Inc
                                         Carlsbad, CA
                                         
                                             125.570
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             125.570
                                             125.570
                                        
                                    
                                     
                                         MIDS JTRS HW/SW (Phase 2C TTNT JPCP) DLS
                                         C
                                         CPFF
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             11.667
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.667
                                             11.667
                                        
                                    
                                     
                                         MIDS JTRS HW/SW (Phase 2C TTNT JPCP) Via
                                         C
                                         CPFF
                                         ViaSat Inc
                                         Carlsbad, CA
                                         
                                             5.548
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.548
                                             5.548
                                        
                                    
                                     
                                         MIDS JTRS Production Transition dls
                                         C
                                         FFP
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             18.771
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             18.771
                                             18.771
                                        
                                    
                                     
                                         MIDS JTRS Production Transition via
                                         C
                                         FFP
                                         ViaSat Inc.
                                         Carlsbad, CA
                                         
                                             2.768
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.768
                                             2.768
                                        
                                    
                                     
                                         MIDS JTRS Preoperational Support dls
                                         C
                                         CPFF
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             0.767
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.767
                                             0.767
                                        
                                    
                                     
                                         MIDS JTRS Preoperational Support via
                                         C
                                         CPFF
                                         ViaSat Inc.
                                         Carlsbad, CA
                                         
                                             0.163
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.163
                                             0.163
                                        
                                    
                                     
                                         MIDS JTRS Spec. Development (Phase 2A) dls
                                         C
                                         FFP
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             1.383
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.383
                                             1.383
                                        
                                    
                                     
                                         MIDS JTRS Spec. Development (Phase 2A) via
                                         C
                                         FFP
                                         ViaSat Inc.
                                         Carlsbad, CA
                                         
                                             0.704
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.704
                                             0.704
                                        
                                    
                                     
                                         MIDS JTRS Proposal Prep (Phase 2B Core) dls
                                         C
                                         FFP
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             0.600
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.600
                                             0.600
                                        
                                    
                                     
                                         MIDS JTRS Proposal Prep (Phase 2B Core) via
                                         C
                                         FFP
                                         ViaSat Inc.
                                         Carlsbad, CA
                                         
                                             1.922
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.922
                                             1.922
                                        
                                    
                                     
                                         MIDS JTRS Crypto Mod
                                         C
                                         CPFF
                                         ViaSat Inc
                                         Carlsbad, CA
                                         
                                             12.439
                                             
                                                 1.574
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.013
                                             6.575
                                        
                                    
                                     
                                         MIDS JTRS Crypto Mod
                                         C
                                         CPFF
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             7.736
                                             
                                                 0.306
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.042
                                             6.575
                                        
                                    
                                     
                                         MIDS-LVT CM/ECP Spec Dev
                                         C
                                         FFP
                                         BAE
                                         Fort Wayne, NJ
                                         
                                             0.581
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.581
                                             0.581
                                        
                                    
                                     
                                         MIDS-LVT CM/ECP Spec Dev
                                         C
                                         FFP
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             1.796
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.796
                                             1.796
                                        
                                    
                                     
                                         MIDS-LVT CM/ECP Spec Dev
                                         C
                                         FFP
                                         ViaSat
                                         Carlsbad, CA
                                         
                                             2.133
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.133
                                             1.980
                                        
                                    
                                     
                                         MIDS-LVT CM/FR/ET Development
                                         C
                                         CPFF
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             0.000
                                             
                                                 16.874
                                                 2012-07
                                            
                                             
                                                 8.911
                                            
                                             
                                                 8.911
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MIDS-LVT CM/FR/ET Development
                                         C
                                         CPFF
                                         ViaSat
                                         Carlsbad, CA
                                         
                                             0.000
                                             
                                                 16.875
                                                 2012-07
                                            
                                             
                                                 8.911
                                            
                                             
                                                 8.911
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MIDS-LVT CM/FR/ET Software
                                         C
                                         CPFF
                                         BAE
                                         Fort Wayne, NJ
                                         
                                             0.000
                                             
                                                 4.820
                                                 2012-07
                                            
                                             
                                                 3.640
                                            
                                             
                                                 3.640
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MIDS JTRS CMN-4/TTNT Development
                                         C
                                         CPFF
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 18.854
                                            
                                             
                                                 18.854
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MIDS JTRS CMN-4/TTNT Development
                                         C
                                         CPFF
                                         ViaSat
                                         Carlsbad, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 18.855
                                            
                                             
                                                 18.855
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MIDS JTRS TTNT Waveform Development
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 14.000
                                            
                                             
                                                 14.000
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         F/A-18 Level 0 Development Support (Unique) cl
                                         WR
                                         NAWS, China Lake
                                         Ridgecrest, CA
                                         
                                             1.526
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.526
                                             1.526
                                        
                                    
                                     
                                         F/A-18 Level 0 Integrated Logistics Suppor (Unique) pax
                                         WR
                                         NAWC
                                         Pax River, MD
                                         
                                             0.412
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.412
                                             0.412
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Items marked with an asterisk (*) designate Navy unique tasks.
                                 
                                     
                                         F/A-18 Level 0 Developmental Test & Evaluation  (Unique)
                                         WR
                                         NAWC
                                         Pax River, MD
                                         
                                             5.409
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.409
                                             5.409
                                        
                                    
                                     
                                         F/A-18 Level 0 OperationalTest & Evaluation  (Unique)
                                         WR
                                         NAWS China Lake
                                         Ridgecrest, CA
                                         
                                             1.028
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.028
                                             1.028
                                        
                                    
                                     
                                         F/A-18 Test Assets dls
                                         C
                                         FFP
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             8.850
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.850
                                             8.850
                                        
                                    
                                     
                                         F/A-18 Test Assets via
                                         C
                                         FFP
                                         ViaSat, Inc
                                         Carlsbad, CA
                                         
                                             7.365
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.365
                                             7.365
                                        
                                    
                                     
                                         * F/A-18 EDMs dls
                                         C
                                         FFP
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             2.740
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.740
                                             2.740
                                        
                                    
                                     
                                         * F/A-18 EDMs via
                                         C
                                         FFP
                                         ViaSat, Inc.
                                         Carlsbad, CA
                                         
                                             2.475
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.475
                                             2.475
                                        
                                    
                                     
                                         Engineering Support and Labor/SCS Changes
                                         WR
                                         NAWS China Lake
                                         Ridgecrest, CA
                                         
                                             10.519
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.519
                                             10.519
                                        
                                    
                                     
                                         Government Testing
                                         WR
                                         SSC
                                         San Diego, CA
                                         
                                             1.745
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.745
                                             1.745
                                        
                                    
                                     
                                         NAVAIR Labor
                                         WR
                                         NAWC
                                         Pax River, MD
                                         
                                             4.231
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.231
                                             4.231
                                        
                                    
                                     
                                         ECP 6277 Preparation
                                         WR
                                         NAWC
                                         Pax River, MD
                                         
                                             1.963
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.963
                                             1.963
                                        
                                    
                                     
                                         JTRS CM Test Assets (DLS)
                                         C
                                         FFP
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             0.633
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.633
                                        
                                    
                                     
                                         JTRS CM Test Assets (ViaSat)
                                         C
                                         FFP
                                         ViaSat
                                         Carlsbad, Ca
                                         
                                             0.853
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.853
                                        
                                    
                                     
                                         MIDS-LVT Enhancements FAQT
                                         WR
                                         SSC
                                         San Diego, Ca
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.963
                                            
                                             
                                                 1.963
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.963
                                        
                                    
                                     
                                         MIDS JTRS CMN-4/TTNT Testing
                                         WR
                                         SSC
                                         San Diego, Ca
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.700
                                            
                                             
                                                 1.700
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.700
                                        
                                    
                                     
                                         MIDS JTRS CMN-4/TTNT F/A-18 Evaluation
                                         WR
                                         NAWS China Lake
                                         Ridgecrest, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.600
                                            
                                             
                                                 2.600
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.600
                                        
                                    
                                     
                                         MIDS-LVT Enhancements F/A-18 Evaluation
                                         WR
                                         NAWS China Lake
                                         Ridgecrest, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.607
                                            
                                             
                                                 1.607
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.607
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support
                                         C
                                         CPFF
                                         General Dynamics/Sentek
                                         San Diego, Ca
                                         
                                             15.145
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.145
                                             15.145
                                        
                                    
                                     
                                         Workforce Acquisition Fund
                                         C
                                         FP
                                         Not Specified
                                         Not Specified
                                         
                                             0.135
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.135
                                             0.135
                                        
                                    
                                     
                                         Travel
                                         WR
                                         Not Specified
                                         Not Specified
                                         
                                             1.027
                                             
                                                 0.008
                                                 2011-12
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.135
                                             1.020
                                        
                                    
                                     
                                         Government Engineering
                                         WR
                                         SSC
                                         San Diego, Ca
                                         
                                             23.901
                                             
                                                 0.364
                                                 2011-11
                                            
                                             
                                                 4.301
                                            
                                             
                                                 4.301
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             28.566
                                             23.745
                                        
                                    
                                     
                                         Airborne Networking Support
                                         WR
                                         SSC
                                         San Diego, Ca
                                         
                                             1.313
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.313
                                             1.313
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         Booz Allen Hamilton/SSC
                                         San Diego, Ca
                                         
                                             8.272
                                             
                                                 0.626
                                                 2012-01
                                            
                                             
                                                 2.874
                                            
                                             
                                                 2.874
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.772
                                             8.511
                                        
                                    
                                     
                                         Information Assurance Support
                                         MIPR
                                         NSA
                                         Fort George Meade, MD
                                         
                                             0.203
                                             
                                                 0.241
                                                 2011-11
                                            
                                             
                                                 5.071
                                            
                                             
                                                 5.071
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.515
                                             0.610
                                        
                                    
                                     
                                         Systems Engineering Support
                                         MIPR
                                         MITRE
                                         Bedford, Ma
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.100
                                            
                                             
                                                 4.100
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.100
                                        
                                    
                                     
                                         Contractor Engineering Services
                                         C
                                         CPFF
                                         Sentek
                                         San Diego, Ca
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.932
                                            
                                             
                                                 2.932
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.932
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0604280N_3020_FILE4.JPG
                        
                    
                     
                         
                             
                                 Proj 3020
                                 
                                     
                                         MIDS JTRS Core Terminal: Limited Fielding and Production 2
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         MIDS JTRS Core Terminal: Full Production and Fielding Decision
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         MIDS JTRS Core Terminal: Test and Evaluation-Initial Operational Capability (IOC)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         MIDS JTRS Core Terminal: Verification of Correction of Deficiencies (VCD)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         MIDS-LVT Enhancements: Crypto Modernization (CM) -Spec Development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         MIDS-LVT Enhancements: CM -ECP Enhancements
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         MIDS-LVT Enhancements: Enhanced Throughput Link-16 Design/Development
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         MIDS-LVT Enhancements: CM -H/W Design
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         MIDS-LVT Enhancements: CM -S/W Design
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         MIDS-LVT Enhancements: CM -FAQT
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         MIDS-LVT Enhancements: CM -DT and OT
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         MIDS JTRS Crypto Modernization: H/W Design
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         MIDS JTRS Crypto Modernization: CSS Design
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         MIDS JTRS Crypto Modernization: S/W Design (Core I/O)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         MIDS JTRS Crypto Modernization: FAQT
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         MIDS JTRS CMN-4/TTNT: CMN-4 Development
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         MIDS JTRS CMN-4/TTNT: CMN-4 DT/OT
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         MIDS JTRS CMN-4/TTNT: TTNT Spec Development
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         MIDS JTRS CMN-4/TTNT: TTNT Development
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         MIDS JTRS CMN-4/TTNT: TTNT DT/OT
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         MIDS JTRS CMN-4/TTNT: ECPs/Upgrages/Testing TTNT
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                     3073
                     AMF JTRS
                     
                         307.910
                         349.560
                         58.187
                         58.187
                         0.000
                         0.007
                         0.000
                         0.000
                         0.000
                         0.000
                         715.664
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                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In FY11-FY13, Project No. 3073 represents the total Airborne Maritime/Fixed Joint Tactical Radio Systems (AMF JTRS) RDT&E budget for those years.

In FY14-FY17, Project No. 3073 represents the Navy share of the funding associated with AMF JTRS. As part of the JTRS joint program acquisition strategy, each Military Department (MILDEP) budgets for a portion of the total program, therefore in FY14-17 a portion of JTRS development is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.

In FY12, Project No. 3073 also includes funding associated with system and shipboard integration planning/design and OPEVAL planning and coordination of Mobile User Objective Systems (MUOS) terminals on Navy platforms and shore locations.
                         JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency transmission for Joint Vision 2020.  The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication capabilities for the warfighter.  JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.  JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied mission requirements.

Airborne Maritime/Fixed Joint Tactical Radio Systems  (AMF JTRS) is a key enabler to the transformation of airborne, maritime, and land based communications toward network-centric operations.   AMF JTRS will operate with legacy radios and waveforms used by military airborne, surface, subsurface, and fixed station platforms.  AMF JTRS is intended to provide new radio networking capability and will replace existing radio systems, facing long-term sustainment issues.  AMF JTRS capabilities will be incrementally developed, with each increment building on the technological achievements of its predecessor, while providing expanded capabilities.
                         
                             
                                 AMF JTRS
                                 
                                     
                                         307.910
                                         15
                                         
						Continued Engineering Development Model (EDM) hardware and non-waveform software build 2.1 & 2.3 development and integration.  Conducted initial hardware and software demonstration with the AMF JTR Set-SA for Wideband Networking Waveform (WNW). Delivered AMF JTR Set-SA EDMs with initial Link 16 capability to the Army and initial WNW/Link 16 capability to the Air Force.  A total of 15 EDMs were delivered. Continued platform integration development for AMF test program. Continued Acquisition documentation for Milestone C; continued NSA information assurance activities and verification of design. Continued development engineering and management support for associated JTR system components.

					
                                    
                                
                                 
                                     
                                         349.560
                                         0
                                         
						Restructure program due to schedule delays, technical challenges, increased costs, and changing Service priorities.  Closeout of existing prime contract.  Conduct market research to support non-developmental items (NDI) acquisition planning. Modify material solutions for incremental acquisition strategy - focused on using NDI to meet user needs.  Rephase delivery of waveform capabilities aligned with Army battlefield network implementation and maturity of NDI products. Develop Request For Proposal (RFP) and award contract for NDI solution for Apache Block 3, Lot 4.  Acquire initial Link 16/SRW integration assets for Apache Block 3, Lot 4.  Sponsor NDI vendors for NIE and waveform certification efforts.  Support legacy radio certification of networking capabilities. Develop Request for Information (RFI)/RFP for Phase 2 NDI solutions for SRW/WNW in Army Aviation platforms (Apache, Blackhawk & Chinook).

					
                                    
                                     
                                         58.187
                                         0
                                    
                                     
                                         58.187
                                         0
                                         
					Support Development Test (DT) /Operational Test & Evaluation flight tests with Apache Lot 4. Complete all USG developmental/validation testing conducted on Phase 1 EDM articles and begin government DT on Low Rate Initial Production (LRIP) articles.  Conduct Phase 1 Milestone C and award the LRIP contract option for Apache Block 3, Lot 4.  Award contract(s) for Phase 2 NDI solutions for SRW/WNW in Army Aviation platforms (Apache, Blackhawk & Chinook). Conduct waveform confidence testing for SRW/WNW-AJ.  Sponsor NDI vendors for NIE and waveform certification efforts.  Support legacy radio certification of networking capabilities. Develop RFI for Phase 3 NDI solutions for MUOS in user platforms.

				
                                    
                                
                            
                        
                         
                             
                                 RDTEA/0604280A
                                 AMF JTRS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     19.467
                                     2.091
                                     0.000
                                     0.000
                                     0.000
                                     21.558
                                
                            
                             
                                 RDTEF/0604280F
                                 AMF JTRS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     154.189
                                
                            
                        
                         AMF JTRS is undergoing a program restructure in accordance with Milestone Decision Authority (MDA) direction.   AMF has been directed to submit a program restructure plan, updated contract strategy, updated Acquisition Strategy, revised APB and an updated Test Evaluation Master Plan (TEMP) for MDA approval. The program is revising its material solution strategy to leverage commercially available tactical radios in order to rapidly deliver AMF capabilities to the warfighter.  The strategy will support a "family of radios" concept in which multiple Non-Developmental Item (NDI) radios can be selected from the vendor base and tailored to platform needs.  The near term need for the Army is delivery of a Link 16 and SRW capability on the Apache platform.  Near term objective capabilities include VHF/UHF Line of Sight (VULOS) waveforms.   The FY13 budget supports the  AMF restructure effort by acquiring initial integration assets, executing integration and LRIP contracts for Phase 1 and market research for Phase 2 SRW/WNW integration/procurement.   

AMF JTRS is planning to a phased capability delivery approach with each phase building on the technological achievements of  the preceding phase. Phase 1 consists of an NDI procurement of a Multichannel Link 16 Tactical Radio and initial Soldier Radio Waveform (SRW) capability.  Phase 2 will procure multichannel radios for SRW and Wideband Networking Waveform (WNW). Phase 3 will procure multichannel radios for Mobile User Objective System (MUOS) capability.
                         The five ACAT ID JTRS programs are employing mature, software-defined radio technologies and developing more than 10 million lines of code as part of the Increment 1 baseline.  Early on, a JTRS enterprise software metrics requirements effort established a baseline of standard software metrics which are monitored on each JTRS contract involving software development.  Example metrics are: the number of requirements and the number of use cases required for design are estimated during the requirement and design phase and analyzed for trend-actual vs. scheduled; the software lines of code (SLOC) counts are used to determine progress during the coding phase; and the execution of test cases as well as trouble reports are monitored during the integration and test phase.  Further, a software complexity product metric is collected which demonstrates the testability of the code and is an important criterion for software certification.  These software metrics are used to quantify the quality and progress of each software product's development over time.  Additionally, AMF employs Earned Value Metrics to monitor contract performance on the Prime Development Contract.
                    
                     
                         The AMF JTRS is a Joint Acquisition Category ID (ACAT ID) program that combines the requirements of the United States Army, United States Marine Corps, United States Navy, and United States Air Force into a single Program of Record.  AMF will deliver capabilities in three phases.  Phase 1 consists of an NDI procurement of a Commercial Multichannel Link 16 Tactical Radio.  Phase 2 consists of a competitive approach to procure the Commercial Multichannel Link 16 Tactical Radios that will instantiate additional waveforms (e.g. Soldier Radio Waveform (SRW) and Wideband Networking Waveform (WNW) for use in a classified security domain.  Phase 3 consists of a full and open competition for a Mobile User Objective System (MUOS) capable Commercial Multichannel Tactical Radio.

Prior Year (PY) column only includes the Navy portion of the budget for AMF JTRS; prior to FY07, Air Force AMF JTRS funding resided in Air Force PE 0604280F, Project 5068. FY07-FY11 PYs represent the total AMF JTRS RDT&E budget for those years. In FY12-FY13, Project No. 3073 represents the total AMF JTRS RDT&E budget. In FY14-17 Project No. 3073 represents a portion of the total AMF JTRS RDT&E budget. As part of the JTRS joint program acquisition strategy, each MILDEP budgets for a portion of the total program, therefore in FY14-17 a portion of JTRS development is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
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                                         CPIF
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                                         AMF JTRS - Systems Engineering
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                                             52.976
                                        
                                    
                                     
                                         Systems Engineering - JTRS Implementation-Navy Unique
                                         WR
                                         Various
                                         Various
                                         
                                             15.634
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.634
                                             15.634
                                        
                                    
                                     
                                         H/W Development: DMR HF Power Amplifier
                                         C
                                         FFP
                                         GDDS
                                         Various
                                         
                                             6.227
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.227
                                             6.227
                                        
                                    
                                     
                                         Systems Engineering - JTF WARNET
                                         WR
                                         Various
                                         Various
                                         
                                             7.481
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.481
                                             7.481
                                        
                                    
                                     
                                         JTRS HMS Design, Development and Manufacture of Engineering Development Models (EDMs)
                                         C
                                         CPAF
                                         General Dynamics C4 Systems
                                         Scottsdale, AZ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         AMF JTRS - Acquisition, and ILS Support
                                         WR
                                         Various
                                         Various
                                         
                                             32.295
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                                 MUOS Shipboard/Submarine Terminals(MUOS SST)- Navy Specific Integration for Navy to complete system and shipboard integration planning/design and OPEVAL of MUOS terminals on Navy platforms and shore locations.
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                         In FY11-FY13, Project No. 3074 represents the total Joint Tactical Radio System (JTRS) Ground Mobile Radio (GMR) RDT&E budget for those years. 

In FY14-FY17, Project No. 3074 represents the Navy share of the funding associated with JTRS GMR. As part of the JTRS joint program budget strategy, each Military Department (MILDEP) budgets for a portion of the total program, therefore in FY14-17 a portion of JTRS development is represented in this Project Element (PE), in Army PE 0604280A, and in Air Force PE 0604280F.
                         JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency transmission for Joint Vision 2020.  The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication capabilities for the warfighter.  JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.  JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied mission requirements.

Following a Critical Nunn McCurdy breach the USD AT&L conducted a reassessment of the GMR program. Conclusions of the reassessment did not support certification of the program, thereby cancelling the program. In accordance with the ADM dated 14 October 2011, the GMR program office is directed to conduct an orderly shutdown of the existing GMR System Development and Demonstration contract which expires on 30 March 2012.
                         
                             
                                 GMR JTRS
                                 
                                     
                                         99.289
                                         0
                                         
						Supported the design and development of the GMR product, technical support to the Program Management Office (PMO), Field Testing, and Customer Test (CT). Completed Production Qualification Test (PQT). 
					
                                    
                                
                                 
                                     
                                         18.732
                                         0
                                         
						Conduct close out of the Software Design and Development (SDD) contract. Activities include: identifying critical deliverables such as hardware, design specifications, instrumentation, modeling tools, simulators, etc. for delivery to the Government. Continue support to the GMR PMO (travel, training, payroll, etc.). 
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                                     0.000
                                     0.000
                                     571.542
                                
                            
                        
                         Following a Critical Nunn McCurdy breach the USD AT&L conducted a reassessment of the GMR program. Conclusions of the reassessment did not support certification of the program, thereby cancelling the program. In accordance with the ADM dated 14 October 2011, the GMR program office is directed to conduct an orderly shutdown of the existing GMR System Development and Demonstration contract which expires on 30 March 2012.
                         Following a Critical Nunn McCurdy breach the USD AT&L conducted a reassessment of the GMR program. Conclusions of the reassessment did not support certification of the program, thereby cancelling the program. In accordance with the ADM dated 14 October 2011, the GMR program office is directed to conduct an orderly shutdown of the existing GMR System Development and Demonstration contract which expires on 30 March 2012.
                    
                     
                         Prior Years (PYs) column only reflects prior year Navy Joint Tactical Radio System (JTRS) Ground Mobile Radio (GMR) costs for FY07-11. Prior to FY07, JTRS GMR funding resided in Army Program Element (PE) 0604805A, Project 615. In FY12 and FY13, Project No. 3074 represents the total JTRS GMR RDT&E budget. In FY14-17, Project No. 3074 represents a portion of the total JTRS GMR RDT&E budget. As part of the JTRS joint program acquisition strategy, each Military Department (MILDEP) budgets for a portion of the total program, therefore in FY14-17 a portion of JTRS development is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
                         
                             
                                 Product Development
                                 
                                     
                                         JTRS GMR GFE
                                         MIPR
                                         PEO C3T
                                         Aberdeen Proving Grounds, MD
                                         
                                             4.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.000
                                             4.000
                                        
                                    
                                     
                                         JTRS GMR GFE
                                         C
                                         CPAF
                                         GENERAL DYNAMICS
                                         Scottsdale, AZ
                                         
                                             0.702
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.702
                                             0.702
                                        
                                    
                                     
                                         JTRS GMR SDD
                                         C
                                         CPAF
                                         BOEING
                                         Huntington Beach, CA
                                         
                                             846.719
                                             
                                                 10.278
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             856.997
                                             850.886
                                        
                                    
                                     
                                         JTRS DEVELOPMENT - System Engineering Support
                                         MIPR
                                         PEO C3T
                                         Aberdeen Proving Grounds, MD
                                         
                                             16.738
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.738
                                             16.738
                                        
                                    
                                     
                                         Technology Development Efforts
                                         MIPR
                                         PEO C3T
                                         Aberdeen Proving Grounds, MD
                                         
                                             20.966
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             20.966
                                             23.216
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         JTRS Antenna Study
                                         MIPR
                                         PEO C3T
                                         Aberdeen Proving Grounds, MD
                                         
                                             2.025
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.025
                                             2.025
                                        
                                    
                                     
                                         JTRS Tech Support
                                         MIPR
                                         PEO C3T
                                         Aberdeen Proving Grounds, MD
                                         
                                             9.344
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.344
                                             9.344
                                        
                                    
                                     
                                         JTRS MUOS Support
                                         C
                                         CPFF
                                         Johns Hopkins University
                                         Laurel, MD
                                         
                                             0.623
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.623
                                             0.623
                                        
                                    
                                     
                                         DIACAP  Support
                                         MIPR
                                         PEO C3T
                                         Aberdeen Proving Grounds, MD
                                         
                                             0.960
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.960
                                             1.460
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         JTRS EPG test bed & test planning
                                         MIPR
                                         EPG
                                         Fort Huachuca, AZ
                                         
                                             18.297
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             18.297
                                             18.297
                                        
                                    
                                     
                                         JTRS M&S
                                         MIPR
                                         USAIC
                                         Fort Huachuca, AZ
                                         
                                             7.384
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.384
                                             7.384
                                        
                                    
                                     
                                         JTRS Test In-house Spt & Gov activities
                                         MIPR
                                         PEO C3T
                                         Aberdeen Proving Grounds, MD
                                         
                                             11.380
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.380
                                             11.380
                                        
                                    
                                     
                                         JTRS EOA/CLUT/NIR/NIE Dev. FIeld Test Activity
                                         MIPR
                                         EPG
                                         Fort Huachuca, AZ
                                         
                                             17.024
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.024
                                             17.024
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         JTRS Business Engineering Mgmt
                                         MIPR
                                         PEO C3T
                                         Aberdeen Proving Grounds, MD
                                         
                                             16.191
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.191
                                             16.791
                                        
                                    
                                     
                                         PMO Support
                                         MIPR
                                         PEO C3T
                                         Aberdeen Proving Grounds, MD
                                         
                                             26.990
                                             
                                                 8.454
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             35.444
                                             35.444
                                        
                                    
                                     
                                         JTRS MITRE support
                                         MIPR
                                         MITRE
                                         Aberdeen Proving Grounds, MD
                                         
                                             0.513
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.513
                                             0.513
                                        
                                    
                                     
                                         Acquisition Workforce Fund
                                         C
                                         FP
                                         Not Specified
                                         Not Specified
                                         
                                             1.167
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.167
                                             1.167
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                                 Proj 3074
                                 
                                     
                                         Contract Closeout
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         PQT
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3075
                     HMS JTRS
                     
                         67.363
                         116.054
                         116.030
                         116.030
                         0.000
                         2.752
                         0.313
                         0.000
                         0.000
                         0.000
                         302.512
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In FY11-FY13, Project No. 3075 represents the total HMS JTRS RDT&E budget for those years.

In FY14-FY17, Project No. 3075 represents the Navy share of the funding associated with HMS JTRS. As part of the JTRS joint program budget strategy, each Military Department (MILDEP) budgets for a portion of the total program, therefore in FY14-17 a portion of JTRS development is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
                         JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency transmission for JointVision 2020. The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication capabilities for the warfighter. JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms. JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied mission requirements.

HMS provides the JTRS capability to meet Joint Ground Mounted, Dismounted & Embedded Radio Requirements. Increment 1, Phase 1 developed Small-Form-Fit (SFF) SFF-A (1 and 2 Channel), SFF-D and AN/PRC-154 Rifleman Radio running Soldier Radio Waveform (SRW) for use in a sensitive but unclassified environment (Type 2). Increment 1, Phase 2 will develop the 2 Channel Manpack and SFF-B. Phase 2 radios are all Type 1 compliant for use in a classified environment running Very High Frequency/Ultra High Frequency (V/UHF) Line of Sight (LOS) w/Air Traffic Control (ATC), Satellite Communications (SATCOM), High Frequency (HF), Soldier Radio Waveform (SRW), Mobile User Objective System (MUOS), JTRS Bowman Waveform (JBW) and Single Channel Ground to Air Radio System (SINCGARS) waveforms.
                         
                             
                                 HMS JTRS
                                 
                                     
                                         67.363
                                         0
                                         
						Completed Phase 1 and 2 Contractor Developmental Test (CDT); Completed Government Developmental Test 2 (GDT2) and the Verification of Correction of Deficiencies (VCD) test for Phase 1 AN/PRC-154 Rifleman Radio; Achieved a Milestone C; Started preparation for the Phase 1 Initial Operational Test & Evaluation; Provided technical support for Phase 1 and Phase 2; Completed Phase 2 GDT1 and Phase 2 Limited User Test (LUT). 
					
                                    
                                
                                 
                                     
                                         116.054
                                         0
                                         
						Perform Phase 1 Initial Operational Test & Evaluation (IOT&E); Obtain Phase 1 Information Assurance certification; Perform cold and hot climate testing for Phase 1; Receive Phase 2 Information Assurance certification; Complete Phase 2 GDT2 and Phase 2 Multi-Service Operational Test & Evaluation (MOTE); Perform hot climate testing for Phase 2; Porting efforts for Mobile User Objective System (MUOS) waveform; Start Small Form Fit (SFF)-B CDT; Initiate redesign of SFF-B capabilities; Provide technical and engineering support for completion of Phase 1 and Phase 2 efforts. 
					
                                    
                                     
                                         116.030
                                         0
                                    
                                     
                                         116.030
                                         0
                                         
					Receive Information Assurance certification for Phase 2 radios with MUOS capability; Continue MUOS porting and testing activities; Initiate Manpack capabilities of Over-The-Air-Rekeying/Over-The-Air-Zeroizing (OTAR/OTAZ), Very High Frequency/Ultra High Frequency Line-of-Sight (V/UHF LOS) with Air Traffic Control (ATC); Initiate efforts to port Public Key Information (PKI) functionality onto Phase 2 radios; Provide technical and engineering support for development efforts. 
				
                                    
                                
                            
                        
                         
                             
                                 RDTEA/0604280A
                                 HMS JTRS
                                 
                                     0.755
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     28.217
                                     4.712
                                     4.615
                                     0.000
                                     0.000
                                     38.299
                                
                            
                             
                                 RDTEF/0604280F
                                 HMS JTRS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     2.857
                                     0.336
                                     0.000
                                     0.000
                                     0.000
                                     3.193
                                
                            
                             
                                 RDTEA/0604805A
                                 JTRS Cluster 5 / HMS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     242.657
                                
                            
                             
                                 OPN/3057
                                 COMMUNICATION ITEMS UNDER $5M
                                 
                                     5.100
                                     0.000
                                     3.300
                                     3.300
                                     0.000
                                     26.434
                                     59.914
                                     67.873
                                     66.414
                                     Continuing
                                     Continuing
                                
                            
                        
                         This project supports the JTRS HMS Engineering and Manufacturing Development phase efforts. The JTRS HMS Program began with the development of the HMS Radios following Milestone (MS) B approval on April 26, 2004.  HMS uses an evolutionary acquisition strategy and will deliver NSA certified capabilities. Following full and open competition, a single Cost-Plus-Award Fee (CPAF) contract was awarded on July 16, 2004. The contract is structured to address Increment 1. JTRS HMS Increment 1 consists of two phases of development. Increment 1, Phase 1 developed SFF-A (1 and 2 Channel), SFF-D and AN/PRC-154 Rifleman Radio running Soldier Radio Waveform (SRW) for use in a sensitive but unclassified environment (Type 2). Increment 1, Phase 2 will develop the 2 Channel Manpack and SFF-B which are Type 1 compliant for use in a classified environment running Ultra High Frequency (UHF), Satellite Communications (SATCOM), High Frequency (HF), Soldier Radio Waveform (SRW), Mobile User Objective System (MUOS), and Single Channel Ground to Air Radio System (SINCGARS) waveforms. The FY13 Budget supports continued porting efforts of MUOS and HF waveforms to the Manpack, continued follow-on Manpack Capabilities of JTRS Bowman Waveform (JBW), SRW Teleops, Over-The-Air-Rekeying/Over-The-Air-Zeroizing (OTAR/OTAZ), and Very High Frequency/Ultra High Frequency Line-of-Sight (V/UHF LOS) and initiate efforts to port Public Key Information (PKI) functionality onto Phase 2 radios.
                         The five ACAT 1D JTRS programs are employing mature, software-defined radio technologies and developing more than 10 million lines of code as part of the Increment 1 baseline.  Early on, a JTRS enterprise software metrics requirements effort established a baseline of standard software metrics which are monitored on each JTRS contract involving software development. Further, a software complexity product metric is collected which demonstrates the testability of the code and is an important criterion for software certification. These software metrics are used to quantify the quality and progress of each software product's development over time. Additionally, JTRS HMS employs Earned Value Metrics to monitor contract performance on the Prime Development Contract.
                    
                     
                         PYs column only reflects prior year Navy HMS costs for FY07-11. Prior to FY07, HMS JTRS funding resided in Army PE 0604805A, Project 61A. In FY12-FY13, Project No. 3075 represents the total HMS JTRS RDT&E budget. In FY14-17 Project No. 3075 represents a portion of the total HMS JTRS RDT&E budget. As part of the JTRS joint program acquisition strategy, each MILDEP budgets for a portion of the total program, therefore in FY14-17 a portion of JTRS development is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
                         
                             
                                 Product Development
                                 
                                     
                                         JTRS HMS Design, Development and Manufacture of Engineering Development Models (EDMs)
                                         C
                                         CPAF
                                         General Dynamics C4 Systems
                                         Scottsdale, AZ
                                         
                                             494.154
                                             
                                                 80.138
                                                 2011-10
                                            
                                             
                                                 93.842
                                            
                                             
                                                 93.842
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             2.272
                                             670.406
                                             668.134
                                        
                                    
                                     
                                         JTRS HMS Development System Engineering Support
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ/APG, MD
                                         
                                             24.964
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             24.964
                                             24.964
                                        
                                    
                                     
                                         Technology Development efforts
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ/APG, MD
                                         
                                             8.317
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.317
                                             8.317
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         JTRS Engineering/Technical Support
                                         MIPR
                                         PEO C3T, ARL, CACI, CECOM, CERDEC, LCMC, DSCI
                                         Ft. Monmouth, NJ/APG, MD; San Diego, CA
                                         
                                             39.720
                                             
                                                 8.092
                                                 2011-10
                                            
                                             
                                                 6.795
                                            
                                             
                                                 6.795
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.152
                                             54.759
                                             54.607
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         JTRS EPG test bed and planning                 .
                                         MIPR
                                         EPG
                                         Ft. Huachuca, AZ
                                         
                                             0.300
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.300
                                             0.300
                                        
                                    
                                     
                                         JTRS Modeling and Simulation.
                                         MIPR
                                         USAIC
                                         Ft. Huachuca, AZ
                                         
                                             0.650
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.650
                                             0.650
                                        
                                    
                                     
                                         JTRS Test In-house Support & Government
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ/APG, MD; SSC PAC: San Diego, CA
                                         
                                             11.924
                                             
                                                 0.279
                                                 2011-10
                                            
                                             
                                                 0.287
                                            
                                             
                                                 0.287
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.490
                                             12.490
                                        
                                    
                                     
                                         Phase1 T&E (CDT, GDT, LUT, OT)
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ/APG, MD
                                         
                                             14.994
                                             
                                                 3.279
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             18.273
                                             20.039
                                        
                                    
                                     
                                         Phase2 T&E (CDT, GDT, LUT, OT)
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ/APG,MD
                                         
                                             9.871
                                             
                                                 16.568
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             26.439
                                             29.371
                                        
                                    
                                     
                                         Follow on Delta Development & Testing
                                         MIPR
                                         EPG, ATEC, AEC, MBL, ARLSLAD, CERDEC
                                         Ft. Huachuca, AZ; Ft. Benning, GA; Ft. Monmouth,AP
                                         
                                             0.000
                                             
                                                 2.000
                                                 2012-05
                                            
                                             
                                                 9.949
                                            
                                             
                                                 9.949
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.171
                                             12.120
                                             11.949
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Project Management Office Support
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ/APG, MD
                                         
                                             36.844
                                             
                                                 4.828
                                                 2011-10
                                            
                                             
                                                 4.426
                                            
                                             
                                                 4.426
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.454
                                             46.552
                                             46.098
                                        
                                    
                                     
                                         JTRS Business/Management
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ/APG, MD
                                         
                                             14.424
                                             
                                                 0.870
                                                 2011-10
                                            
                                             
                                                 0.731
                                            
                                             
                                                 0.731
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.016
                                             16.041
                                             16.025
                                        
                                    
                                     
                                         Acquistion Workforce Fund
                                         C
                                         FP
                                         Not Specified
                                         Not Specified
                                         
                                             0.634
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.634
                                             0.634
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                                 Proj 3075
                                 
                                     
                                         Increment 1, Phase 1 CDT
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 1 GDT2
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 1 VCD
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Increment 1, MS C
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 1 IOT&E
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 2 CDT
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 2 GDT1
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 2 LUT
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 2 GDT2
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 2  IPR
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 2 MOTE
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 2 Manpack MUOS GDT
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 2 Manpack FOT&E
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3076
                     JTRS Network Enterprise Domain (JNED)
                     
                         114.511
                         93.987
                         59.077
                         59.077
                         0.000
                         20.701
                         17.076
                         14.221
                         14.262
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In FY11-FY13, Project No. 3076 represents the total JNED RDT&E budget. 

In FY14-FY17, Project No. 3076 represents the Navy share of the funding associated with JNED. As part of the JTRS joint program budget strategy, each Military Department (MILDEP) budgets for a portion of the total program, therefore in FY14-17, a portion of JTRS development is represented in this PE, the Army PE 0604280A, and the Air Force PE 0604280F.
                         JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency transmission for Joint Vision 2020.  The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication capabilities for the warfighter.  JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.  JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied mission requirements.

JNED is responsible for the development and delivery of software-defined, legacy radio waveforms and networking waveforms that support Net-Centric operational warfare at sea, air and on the ground.  Networking waveforms extend the Global Information Grid (GIG) to the last tactical mile and to the warfighter.  The JNED team is responsible for (1) the overall management and oversight of the JTRS Waveform program, (2) development, validation, and evolution of a common JTRS Software Communications Architecture (SCA), (3) development and evolution of waveform software applications, (4) development of software cryptographic algorithms and equipment applications, (5) testing and certification of JTRS waveforms, network services, network management, and software products, and (6) JTRS networking and network management software components.  Services are responsible for acquiring and fielding host radio hardware and integrating JTRS into Service platforms.
                         
                             
                                 Soldier Radio Waveform (SRW)
                                 Soldier Radio Waveform (SRW) will operate on JTR sets to provide a networked battlefield communications capability for disadvantaged users engaged in land combat operations and will support voice, data, and video communications on and over the immediate battlefield.  These forces include vehicles, rotary wing, dismounted soldiers, munitions, sensors, and unmanned air vehicles (UAV).  Functional software applications will use SRW enabled JTR sets over Internet Protocol (IP) capable networks and sub-networks. SRW will be interoperable with higher throughput, IP-based network waveforms, such as WNW.  As applicable, these IP-based networking waveforms will enable information exchanges through the GIG to the soldier and provide entirely new capabilities for battlefield communications and information sharing. Platforms include: AMF and HMS.
                                 
                                     
                                         2.129
                                         0
                                         
						Continued Software In Service Support for the SRW waveform. 
					
                                    
                                
                            
                             
                                 Mobile User Objective System (MUOS) 
                                 Mobile User Objective System (MUOS) will enable MUOS satellites to provide worldwide communication satellite coverage for DoD requirements. MUOS will provide functionality comparable to commercial mobile phone systems. MUOS offers secure streaming video, netted communications, and voice/data in real time to provide essential connectivity.  JNED program will modify this waveform, making it compatible and certifiable to meet DoD security requirements plus enable porting to JTR sets. Platforms include: HMS and AMF.
                                 
                                     
                                         39.150
                                         0
                                         
						Continued development of MUOS v3.1. 
					
                                    
                                
                                 
                                     
                                         42.627
                                         0
                                         
						Complete development of MUOS v3.1 in 4Q FY12. Begin Software In Service Support for the MUOS waveform. 
					
                                    
                                     
                                         12.300
                                         0
                                    
                                     
                                         12.300
                                         0
                                         
					Continue Software In Service Support for the MUOS waveform. 
				
                                    
                                
                            
                             
                                 Joint Airborne Networking -Tactical Edge (JAN-TE) 
                                 Joint Airborne Networking - Tactical Edge (JAN-TE) will operate on JTR airborne sets to provide a networked tactical communications capability for tactical aircraft.  JAN-TE will provide increased throughput, highly responsive connectivity, and ad hoc mobile networking for fighters engaged in air operations.  This networking waveform is uniquely designed and engineered for highly maneuverable, fast moving aircraft for rapidly establishing networks to share high value data communications.  USD(AT&L) directed that the development of the JAN-TE waveform be discontinued after Critical Design Review in October 2008, but allowed the Navy and/or Air Force to continue funding its development independently, if desired.  In FY2011, the Navy began to budget and execute funding for continuation of JAN-TE's development.
                                 
                                     
                                         2.250
                                         0
                                         
						Continued development of the JAN-TE waveform. 
					
                                    
                                
                                 
                                     
                                         3.000
                                         0
                                         
						Continue development of the JAN-TE waveform. 
					
                                    
                                     
                                         3.000
                                         0
                                    
                                     
                                         3.000
                                         0
                                         
					Continue development of the JAN-TE waveform. 
				
                                    
                                
                            
                             
                                 Network Enterprise Services (NES)
                                 Network Enterprise Services (NES): Includes development and acquisition of JTRS Network Enterprise Services (JNES) to include JTRS WNW Network Manager (JWNM), JTRS Enterprise Network Manager (JENM),  Soldier Radio Waveform Network Manager (SRWNM), and Enterprise Network Services (ENS).  Provide JNED technical support, including waveform development, systems engineering, spectrum allocation, system security engineering, problem resolution and support of Software Communications Architecture (SCA) activities.
                                 
                                     
                                         39.275
                                         0
                                         
						Completed development and performed FQT for JENM Phase 1 in 4Q FY11 and began JENM Phase 2 enhancement effort.  Completed development and performed FQT for SRWNM 1.0.2. in 2Q FY11. Completed development and performed FQT for ENS Phase 1 SoftINC in 3Q FY11 and ENS Phase 1 TDC in 3Q FY11.  Began Software In Service Support for Network Services.  Continued Software In Service Support for Network Managers.  
					
                                    
                                
                                 
                                     
                                         25.691
                                         0
                                         
						Continue to provide JNED technical support, including waveform development, systems engineering, spectrum allocation, system security engineering, problem resolution and support of Software Communications Architecture (SCA) activities. Complete development and perform FQT for JENM Phase 2 in 4Q FY12.  Continue Software In Service Support for Network Services and Network Managers. Begin JENM Phase 3 effort. 
					
                                    
                                     
                                         13.242
                                         0
                                    
                                     
                                         13.242
                                         0
                                         
					Complete development and perform FQT for JENM Phase 3 in 2Q FY13. Continue Software In Service Support for Network Services and Network Managers. 
				
                                    
                                
                            
                             
                                 Legacy Radio Waveforms
                                 Legacy Radio Waveforms: Includes the development and acquisition of legacy software and other related activities to support the legacy waveform development.
                                 
                                     
                                         31.707
                                         0
                                         
						Continued to support waveform integration, test and evaluation to include hardware and Software Waveform Certification Process (SCA compliance testing) to meet program requirements. Continued JNED program management office support.  Continued Software In Service Support for Legacy waveforms. 
					
                                    
                                
                                 
                                     
                                         22.669
                                         0
                                         
						Continue to support waveform integration, test and evaluation to include hardware and Software Waveform Certification Process (SCA compliance testing) to meet program requirements. Continue JNED program management office support. Continue Software In Service Support for Legacy waveforms. 
					
                                    
                                     
                                         30.535
                                         0
                                    
                                     
                                         30.535
                                         0
                                         
					Continue to support waveform integration, test and evaluation to include hardware and Software Waveform Certification Process (SCA compliance testing) to meet program requirements. Continue JNED program management office support. Continue Software In Service Support for Legacy waveforms. 
				
                                    
                                
                            
                        
                         
                             
                                 RDTEA/0604280A
                                 JNED
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     23.621
                                     19.909
                                     21.788
                                     26.849
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEF/0604280F
                                 JNED
                                 
                                     0.628
                                     0.000
                                     2.594
                                     2.594
                                     0.000
                                     23.901
                                     20.209
                                     22.705
                                     22.529
                                     Continuing
                                     Continuing
                                
                            
                             
                                 O&M, 4A6M
                                 Service Wide Communications (JNED)
                                 
                                     40.238
                                     39.514
                                     42.264
                                     42.264
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                        
                         JNED, formerly Joint Waveforms Program Office, is responsible for common core activities including developing and evolving the software-defined legacy and networking waveforms that operate on multiple hardware sets and in all operational environments that support network-centric operational warfare, as well as common networking services solutions.  Waveform developments will be procured through full and open contract competitions, except when special circumstances support sole source acquisition. The JNED program is developing waveforms and Cryptographic Equipment applications (CEAs) for use within the JTRS community. The module developer will develop CEAs. The FY13 Budget supports continued development of waveforms, supporting software, and testing support, as well as the National Security Agency (NSA) evaluation of software crypto libraries.
                         The five ACAT 1D JTRS programs are employing mature, software-defined radio technologies and developing more than 10 million lines of code as part of the Increment 1 baseline.  Early on, a JTRS enterprise software metrics requirements effort established a baseline of standard software metrics which are monitored on each JTRS contract involving software development.  Example metrics are: the number of requirements and the number of use cases required for design are estimated during the requirement and design phase and analyzed for trend-actual vs. scheduled; the software lines of code (SLOC) counts are used to determine progress during the coding phase; and the execution of test cases as well as trouble reports are monitored during the integration and test phase.  Further, a software complexity product metric is collected which demonstrates the testability of the code and is an important criterion for software certification.  These software metrics are used to quantify the quality and progress of each software product's development over time.  Additionally, JNED employs Earned Value Metrics to monitor contract performance on its Prime Development Contracts.
                    
                     
                         Remarks: PYs column only reflects prior year Navy JNED costs for FY07-FY11. Prior to FY07, funding for JNED resided in Army PE 0604280A, Project 162. In FY12 & FY13, Project No. 3076 represents the total JTRS NED RDT&E budget. In FY14-17, Project No. 3076 represents the Navy share of the total JTRS NED RDT&E budget. As part of the JTRS joint program acquisition strategy, each Military Department (MILDEP) budgets for a portion of the total program, therefore in FY14-17 a portion of JTRS development is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.  Software Sustainment funds to be transferred from RDT&E to O&M,N in fiscal year of execution as part of the JTRS joint program acquisition strategy.
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                                         WR
                                         Johns Hopkins
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                                         Wideband Networking Waveform (WNW)
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                                         CPAF
                                         BOEING
                                         Huntington Beach, CA
                                         
                                             104.101
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                                         Joint Airborne Networking -Tactical Edge (JAN-TE) Development
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                                         Network Enterprise Services Development
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                                         Post FQT / Software Sustainment
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                                         Post FQT / Software Sustainment
                                         Various
                                         Boeing
                                         Huntington Beach, CA
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                                                 12.538
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                                             13.785
                                             9.991
                                        
                                    
                                     
                                         Post FQT / Software Sustainment
                                         Various
                                         LANT
                                         Charleston, SC
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                                                 2011-10
                                            
                                             
                                                 1.708
                                            
                                             
                                                 1.708
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.775
                                             4.805
                                        
                                    
                                     
                                         Joint Airborne Networking -Tactical Edge (JAN-TE) Post FQT/Software Sustainment
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                                                 0.000
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                                         Certification (Interim SCA Compliance Testing)
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                                 Support
                                 
                                     
                                         FFRDC - MITRE Technical Support
                                         MIPR
                                         MITRE
                                         Ft. Monmouth, NJ
                                         
                                             10.497
                                             
                                                 0.360
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                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         Various
                                         SRA / SSC PAC / SSC LANT
                                         San Diego, CA / San Diego, CA / Charleston, SC
                                         
                                             226.140
                                             
                                                 26.279
                                                 2011-12
                                            
                                             
                                                 16.056
                                            
                                             
                                                 16.056
                                                 2012-12
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                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Joint Airborne Networking -Tactical Edge (JAN-TE) PMO
                                         C
                                         CPFF
                                         RCI
                                         Cedar Rapids, IA
                                         
                                             0.000
                                             
                                                 0.300
                                                 2011-12
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                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Acquisition Workforce Fund
                                         C
                                         FP
                                         Not Specified
                                         Not Specified
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                     Digital Modular Radio
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                         8.267
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                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Digital Modular Radio previously funded under Project 3073.
                         The Digital Modular Radio (DMR), AN/USC-61(C), is the first software defined radio to have become a communications system standard for the U.S. Military. The compact, multi-channel DMR provides multiple waveforms and multi-level information security for voice and data communications. Digital Modular Radios currently operate aboard U.S. Navy surface and subsurface vessels, fixed-sites and other Department of Defense communication platforms using frequencies ranging from 2 MHz to 2 GHz. Certified to pass secure voice and data at Multiple Independent Levels of Security (MILS) over High Frequency (HF), Very High Frequecy (VHF), Ultra High Frequency (UHF), and Satellite Communications (SATCOM) channels, the DMR system was developed to the U.S. Navy's specifications and meets all the stringent environmental, Electromagnetic Interference (EMI) and performance requirements for use in the U.S. Fleet. 
This task is to develop Integrated Waveform (IW) capability for the Digital Modular Radio (DMR) in accordance with Military Standards 188-181,2,3. IW uses a Time Division Multiple Access (TDMA) communication system in an attempt to improve satellite bandwidth utilization over legacy SATCOM waveforms. This enables demand assigned services on UHF SATCOM networks to support new applications that require better performance and higher channel throughput.
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                                         0
                                         
						FY12 funding is for DMR Integrated Waveform (IW) capability development and testing of software version 6.5.1. 
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                                         3.767
                                         0
                                         
					FY13 funding is to complete DMR Integrated Waveform (IW) capability development and testing for software version 6.5.1. 
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                         As per DMR's Acquisition Strategy / Acquisition Plan, Section 1.2: 
The evolutionary acquisition strategy for the DMR program commenced in November 1996 with a Sources Sought Synopses being released in the Commerce Business Daily (CBD) that resulted in the Government receiving responses from industry indicating that sufficient technology and competition existed to satisfy the U.S. Navy's requirements.  

After the evaluation of industry proposals by the Space and Naval Warfare Systems Command (SPAWAR) Technical Evaluation Board (TEB), two multiple award FFP/IDIQ contracts were awarded.  One contract was awarded to Raytheon E-Systems Incorporated and the other to Motorola Wireless Information Transfer Systems (now General Dynamics C4 Systems (GDC4S)).

Two delivery orders, one to each vendor, were issued to deliver four Service Test Models (STMs) from each vendor. The vendor with the superior design, to be determined after down select testing, would be issued an order for production DMRs. Extensive Government laboratory Developmental Testing (DT) was conducted on the STMs to determine which vendor proposed the superior DMR product.  The Government concluded that, based on the results from the DT, the Motorola DMR was the best value for the Navy and an order for LRIP I DMR production quantities was issued to Motorola.

Due to the fact that GDC4S owns the technical data rights to the DMR, they are the only contractor with the unique capabilities and technical knowhow to perform the required IW upgrade work. This scope will be issued to GDC4S as an option under the sole source contract, N00039-10-C-0069, as authorized by SPAWAR J&A No. 16,351, signed 5 January 2010 by the Assistant Secretary of the Navy (ASN), Research, Development and Acquisition (RD&A).
                         The dollar threshold for Earned Value Management (EVM) has not been reached. Therefore, contractor performance will be managed through monthly program review meetings and contract milestones.
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                         JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency transmission for Joint Vision 2020.  The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication capabilities for the warfighter.  JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.  JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied mission requirements.

Following a Critical Nunn McCurdy breach the USD AT&L conducted a reassessment of the GMR program. Conclusions of the reassessment did not support certification of the program, thereby cancelling the program. In accordance with the ADM dated 14 October 2011, the GMR program office is directed to conduct an orderly shutdown of the existing GMR System Development and Demonstration contract which expires on 30 March 2012.
                         
                             
                                 GMR JTRS (Cong)
                                 
                                     51.000
                                     
						$13.268M is to conduct close out of the Software Design and Development (SDD) contract. Activities include: identifying critical deliverables such as hardware, design specifications, instrumentation, modeling tools, simulators, etc. for delivery to the Government. Continue support to the GMR PMO (travel, training, payroll, etc.). Per USD(AT&L) memo dated 14 October 2011, $37.732M will be used to execute a Non-Developmental Item (NDI) strategy for a mid-tier networking capability. 
					
                                
                            
                        
                         This is Congressional transfer funding associated with Project 3074, GMR JTRS.  Acquisition strategy is same as that project.  Following a Critical Nunn McCurdy breach the USD AT&L conducted a reassessment of the GMR program. Conclusions of the reassessment did not support certification of the program, thereby cancelling the program. In accordance with the ADM dated 14 October 2011, the GMR program office is directed to conduct an orderly shutdown of the existing GMR System Development and Demonstration contract which expires on 30 March 2012.
                         This is Congressional transfer funding associated with Project 3074, GMR JTRS.  Performane metrics are the same as that project.  Following a Critical Nunn McCurdy breach the USD AT&L conducted a reassessment of the GMR program. Conclusions of the reassessment did not support certification of the program, thereby cancelling the program. In accordance with the ADM dated 14 October 2011, the GMR program office is directed to conduct an orderly shutdown of the existing GMR System Development and Demonstration contract which expires on 30 March 2012.
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